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1.0 BACKGROUND
Mr. Speaker Sir,

As you are aware, Article 185(3) of the Constitution gives the County
Assembly the power to exercise oversight over the county executive
committee and any other county executive organs.

This role is further entrenched into our Standing Orders No. 190 (5) (b)
which provides that;

'Each Sectoral Committee shall study the programme and policy
objectives of departments and the effectiveness of the
implementation’

For this reason, the leadership of the Assembly held a consultative
meeting with the Liaison committee in order to discuss the ways in which
the County Assembly committees can effectively exercise their oversight
mandate.

They resolved to conduct an inspection of all county projects implemented
during the 2019/2020 financial year and also meet with the communities
where the projects were implemented in order to get feedback on the
same.

The members came up with an extensive program covering projects in all
the 8 sub counties (program is annexed 2). The members of county
assembly were divided into 4 groups and each group was assigned two
sub counties (Membership to groups attached as annex 3).

The exercise was carried out from 25" to 30* January, 2021 with a view
to coming out with a detailed report to be tabled in this honorable house
for adoption and thereafter forwarded to the county executive for
implementation.

ACKNOWLEDGEMENT
Mr. Speaker,

This report was made possible by the selfless commitment of numerous
individuals who contributed expertise and diverse human resource to see
this assignment comes to fruition. Without their invaluable input, this
publication would have been ineffectual.
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Mr. Speaker,

I also express reflective gratitude to the members of county assembly for
their commitment and dedication to the cause. I also thank the secretariat
for their technical support in the entire exercise. It is through their
enthusiasm, tireless hard work and commitment that we credit the
accomplishment of this very imperative mission.

Mr. Speaker,

Finally, Special mention must go to Office of the Speaker and that of the
Clerk for the facilitation accorded to all members in the fulfilment of their
oversight mandate.

Thank You,

HON. PETER M. KILONZO
DESIGNATED CHAIRPERSON —MAJORITY PARTY LEADER.




2.0 MINISTRY OF HEALTH AND SANITATION
2.0.1 GENERAL OBSERVATIONS
Mr. Speaker Sir, Members made the following observations;

vi.

Vil.

viii.

There is an acute shortage of pharmaceutical and non-
pharmaceutical supplies in all health facilities.

The health facilities are not adequately and sufficiently prepared
in tackling the COVID-19 pandemic as currently there are no
sufficient PPEs, Isolation centers and ICU facilities.

Health staff have not been adequately trained on handling
COVID-19 patients; this leaves them vulnerable to infection by
the deadly virus.

There are many stalled health projects which require completion
before news ones are initiated.

There’s serious underfunding of health facilities in the region
which denies them the ability to operate at their optimal level.
Delayed payments to the Health staff and casuals working in the
health facilities has led to demoralization leading to poor service
delivery.

Majority of the Health facilities across the County have no fences
leaving them insecure.

The Kitui and Mwingi Level IV hospitals have inadequate
equipment and staff in the ICU departments.

Most Health facilities lack the legal ownership documents for their
land such as the tittle deeds hence risk losing land to private
developers.

Most of the Health Facilities lack modern incinerators for Waste
disposal.

2.0.2 GENERAL RECOMMENDATIONS.
Mr. Speaker Sir, Members made the following recommendations;

The County Ministry of Health and Sanitation should ensure
timely and adequate supplies for both pharmaceutical and non-
pharmaceutical products in all health facilities to avoid stock outs.
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Vii.

Viii.

Sufficient PPEs, isolation centers and ICU facilities, should
urgently be availed in hospitals and health centers to effectively
aid in fight against the pandemic, this should be coupled with
staff training.

The County Government of Kitui should give first priority to the
stalled health projects before initiating new ones to avoid
wastage of public funds.

The County Ministry of Health and Sanitation should ensure
timely and adequate funding to all health facilities.

That the County Ministry on Health and Sanitation should employ
more staff, paying special attention to mortuary, nursing,
administration, ICU and support staff and further ensure that
they are properly renumerated and paid on time.

That back up sources of power be provided for, in all health
facilities and morgues.

That all maternity wings and theaters in the health facilities be
connected to water supply and oxygen for their
operationalization and further ensure that there is proper
drainage.

The County ministry of Health in conjunction with the ministry
of lands should move with speed to ensure that land owned by
Health facilities is surveyed and tittle deeds issued as a prove of
legal ownership of their land.

The County Ministry of Health and Sanitation should come up
with a sound policy framework to guide the utilization of
ambulances across the County.

The County Ministry of Health and Sanitation should construct
modern incinerators in all Health facilities for proper waste
disposal.

3.0 MINISTRY OF AGRICULTURE WATER AND IRRIGATION

3.0.1 GENERAL OBSERVATIONS
Mr. Speaker Sir, Members made the following observations;



i There has been no involvement of the local community in the
process of project implementation which has led to contractors
vacating the site without having properly completed and handed
over the projects.

ii.  Thereis poor workmanship in almost all the water projects visited
by the team’s leading to loss of value for money to the
community.

ii. Inall projects visited by the teams there was no well-structured
project supervision which has led to contractors being paid
without having completed the work.

iv.  In all the projects visited by the teams, it was observed that
diesel water pumps were uneconomical and difficult to manage.

3.0.2 GENERAL RECCOMMEDATIONS
Mr. Speaker Sir, Members made the following recommendations;

i The County Government should ensure that the local community is
fully involved in project identification, implementation and handing
over once completed to ensure value for money is realized.

ii. Proper project supervision and approval for payment should be
ensured to eliminate chances of poor workmanship and contractors
leaving unfinished projects. This should involve the village and ward
administrators and the technical staff.

iii.  The contractors who undertook the Kamulewa borehole in Mui ward,
Kaungu Water dam and Katiliku mega dam in Nuu ward should be
recalled to rectify and complete their works failure to which, they
should be blacklisted and never be awarded any future contracts by
the Kitui County Government.

iv. The County Ministry of Agriculture, Water and Livestock
Development should consider replacing all the diesel water pumps
with Solar panels to cut down running and maintenance cost.

v. The County Ministry of Agriculture, Water and Livestock
Development should develop to guide on water resources
management issues including maintenance, rehabilitation, pricing of
water across the County among other challenges facing the water
systems.



vi. ~ That once land is donated and or leased or bought for purposes of
sinking a borehole or even constructing a water facility, proper
documentation in terms of land awnership be E_rg_s_u_.u_gg_g_:l_ and apt

compensation done.

4.0 BASIC EDUCATION, I.C.T AND YOUTH DEVELOPMENT

4.0.1 GENERAL OBSERVATIONS
Mr. Speaker Sir, Members made the following observations;

There is an acute shortage of infrastructure to ensure social
distancing in the vocational training centers, this leaves the staff
and trainees exposed to the deadly virus.

ii. There has been no adequate training/ sensitization to the
administration on how to prevent the spread of COVID-19 in the
vocational centers.

iii.)  The county government has not supplied any PPEs nor sanitizers
or hand washing equipment to the vocational centers leaving
them prone to infection.

iv.  The County Government has not taken care of the trainee’s
welfare at KIYOSEC as far as daily commuting and upkeep
expenses is concerned. —

V. Most Polytechnics lack the legal ownership documents for the
land they occupy such as the tittle deeds.

—@ It was observed that majority of the trainees and employees at
KIYOSEC currently hail from Kitui Central Sub County leaving
other Sub Counties disadvantaged.

4.0.2 GENERAL RECOMMENDATIONS
Mr. Speaker Sir, Members made the following recommendations;

» The County Government should move swiftly to provide sufficient
infrastructure to enhance social distancing all vocational training
centers.

ii. ~ The County Ministry of Health and Sanitation should carry out
sensitization/training to institution managements on tackling
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COVID-19 and also supply sufficient PPEs, sanitizers and hand
washing equipment.

The County Ministry of Education in conjunction with the ministry
of lands should move with speed to ensure that land occupied by
polytechnics have been surveyed and tittle deeds issued as a
prove of legal ownership of the land.

The County Ministry of Education should allocate equitable
quotas to all the Sub counties in the subsequent intakes for

\\}\% KIYOSEC.

5.0 LANDS INFRASTRUCTURE, HOUSING AND URBAN
DEVELOPMENT

5.0.1 GENERAL OBSERVATIONS
Mr. Speaker Sir, Members made the following observations;

I

There has been little involvement of the local community in the
process of project implementation which has led to contractors
vacating the site without having properly completed and handed
over the projects.

There is poor workmanship in almost all the projects visited by the
team’s leading to loss of value for money to the community.

In some of the projects visited by the teams, there was good
workmanship exhibited for instance Musuani Secondary school Road
to Ndaluni Market in Kyome/ Thaana Ward. However, some of the
projects visited, there was no well-structured project supervision
which has led to contractors being paid without having completed
the work.

5.0.2 GENERAL RECOMMENDATIONS
Mr. Speaker Sir, Members made the following recommendations;

The County Government should ensure that the local community is
fully involved in project identification, implementation and handing
over once completed to ensure value for money is realized.

Proper project supervision and approval for payment should be
ensured to eliminate chances of poor workmanship and contractors
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leaving unfinished projects. This should involve the village, ward
administrators and the technical staff.

ji. ~ The County Government should always uphold Contractors who
exhibit proper workmanship and recommend them for such
projects, while those who exhibit poor workmanship should be
blacklisted and legal action meted on them.

6.0 THE COUNTY TREASURY

6.0.1 GENEGAL OBSERVATIONS
Mr. Speaker Sir, Members made the following observations;

i Most Cess points Lack roadblock metallic spikes; this has led to
many vehicles passing without paying the required levies as
resulting to low daily revenue collection.

ii.  Most Cess points across the County are understaffed thus
compromising efficiency in revenue collection.

jii. ~ Most Cess point across the County have no decent offices,
sanitation facilities and lack electricity power hence making
operations difficult especially during the night.

iv.  Some Cess points such as Mutua-ngombe, Kyandula and Mutomo
Bus Park were not allocated armed security personnel. This made
it difficult for the revenue staff to stop traffic to enable revenue
collection and compliance by all vehicles.

v.  All the Cess points across the County are using the 2019 Finance
Act since no new one has been enacted which might not be
responsive to the current economic trends.

vi.  Most of the revenue officers have operated on a casual basis for
more than six months, coupled with delayed payment of salaries
and allowances.

vii.  The County Government has not put in place stringent measures
to ensure checks and balances on possible revenue loss through
none issuance of automated receipts.

viii. The Cess operations are affected by political interferences and
senior County Government staff from the revenue department
which contravene the revenue collection.

10



After the Cess is collected revenue officers stay with the cash
which is banked after one week by the Divisional Revenue
Assistants.

Some of the cess points have inadequate parking space such as
Mutomo Bus Park.

6.0.2 GENERAL RECOMMENDATIONS
Mr. Speaker Sir, Members made the following recommendations;

Vi.

Vii.

All cess points should meet the bare minimums for instance with
roadblock metallic spikes, secure offices, sufficient revenue staff
and at least two armed security officers to ensure effective
revenue collection.

The County Government of Kitui should integrate e-government
technology with a view to increasing efficiency, as more clients
will be able to access more services without necessarily going to
government premises thus boosting revenue collection.

The County Government of Kitui should create of local revenue
directorate department of enforcement to safeguard collections,
minimize political interference and seal any chances of revenue
loss through noncompliance by traders and revenue staff.

The County Government of Kitui should ensure that citizens are
provided with convenient and secure payment options for
different services provided; not limited to Pay bill, Till numbers
e.t.c

That there be speedy enactment of the Finance BillS and further
that the House through the Committees on Finance and Planning
and that of Implementation do follow ups the said matter.

That there is need to expand the cess collection booths/offices
through making them permanent and spacious to give revenue
clerks enough space and comfort for work and installation of key
working tools including computers, electricity, CCTV Cameras,
saves for keeping vital documents and security equipment
storage compartments. Further improve on their living conditions
at the cess points via ensuring proper housing provision.

That the county ensures that the problem of inexperienced and
unqualified personnel is minimized by way of exposing staff to

11



training facilities and opportunities (continuous capacity building)
to enhance their ability and experience in revenue collection and
accountability.

viii. That the county government ensures that staff salaries and

allowances are paid on time.

7.0 MINISTRY OF TRADE AND COOPERATIVES

7.0.1 GENEGAL OBSERVATIONS
Mr. Speaker Sir, Members made the following observations:;

Vi.

Vii.

viii.

Most of the Stock sales yards across the County are not fenced
hence making it difficult for the revenue collection to be efficient.
Most of the Stock sales yards across the County do not have
automated revenue machines and Utility Vehicles.

Some completed slaughter houses such as Kabati slaughter house
have not been handed over to the County government for utilization
since the contractors have not been paid their dues.

The Kanyoonyoo Sand bank seemed to have been poorly planned
and managed. It was deserted and there was no activity going on.
For instance there are no offices, the Yard uses a generator when
there is electricity power around the Yard and some infrastructure
needed repair.

The Kiusyani stone crusher is likely to be faced with shortage of raw
materials as the surface stones have been depleted. The crusher is
also affected by occasional power black outs as there is no power
back up coupled with water shortage.

The Kiusyani stone crusher project was initiated without a feasibility
study, consequently leading to uncontrolled environmental pollution
which has led to denial of the NEMA license.

Moving forward, the Kiusyani stone crusher, may face challenges
due to lack of requisite equipment/ Machinery and technical staff.
The Kiusyani stone crusher project is likely to be faced with
challenges on land issues as the lease terms are not clear and the
management and community expectations are not well spelt out.
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7.0.2 GENERAL RECOMMENDATIONS.
Mr. Speaker Sir, Members made the following recommendations;

Vi,

Vii.

The County Ministry of Trade and Cooperative should ensure that
all Stock Sales Markets are fenced to ensure efficient revenue
collection.

The County Ministry of Trade and Cooperative should fnsure that
they provide utility vehicles and automated revenue machines to
ensure efficient revenue collection.

The County Ministry of Trade and Cooperative should fast-track
payment to the contractor and handing over of the Kabati Slaughter
House for utilization.

The County Ministry of Trade and Cooperatives should ensure full
operationalization of the Kanyoonyoo sand bank in order to realize
its intended purposes.

The County Ministry of Trade and Cooperatives should ensure that
adequate machinery, houses, service vans and staff are employed
and adequate water supply ensured at Kyusyani stone crusher..
The County Ministry of Trade and Cooperatives in conjunction with
the Ministry of Environment should urgently address environmental
pollution and degradation at the Kyusyani Stone Crusher to pave
way issuance of the NEMA license.

The County Ministry of Trade and Cooperatives should ensure that
the lease terms are clearly stated at the Kyusyani Stone Crusher and
full community awareness addressing the benefits and expectations
of the Community is carried out.

8.0 MINISTRY OF ENVIRONMENT AND NATURAL RESOURCES
8.0.1 GENERAL OBSERVATIONS
Mr. Speaker Sir, Members made the following observations;

Most of the Market Solar Floodlights have been vandalized hence
not functional while Street lights have stopped working due to lack
of maintenance and failure to pay electricity bills.

There is no proper policy framework to guide on sand harvesting
which is a locally available raw material for revenue generation.
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Vi.

Vii.

Uncontrolled charcoal burning has adversely affected the
environment especially the biodiversity in parts of Ikutha, Mutha
Kanziko and the Kitui South National Reserve. This has led to
massive animal immigration into human settlements.

Mining iron ore along Tiva River, Mutulu and Timboni is done by
individuals and self-help groups. However there is no ready market
for the resource which leads to exploitation by middle men.

At Kiromboko, sand harvesting is done by a single investor who pays
cess directly to the County government while other harvesters are
denied access to the sand site.

The Cess levies for sand harvesting in Kitui County is considerably
higher as compared to the neighboring Counties. This discourages
traders from engaging in sand activities across the County hence
loss of revenue.

The road infrastructure leading to mining sites are in deplorable
condition making it difficult to access the sites.

8.0.2 GENERAL RECOMMENDATIONS.
Mr. Speaker Sir, Members made the following recommendations;

The County Ministry of Environment and Natural Resources should
ensure that vandalized floodlights and street lights are well
maintained and prompt payment of electricity bill. This should be
coupled with the development of a maintenance policy.

The County Ministry of Environment and Natural Resources should
consider developing sound policy Frameworks for Charcoal burning
and Sand Harvesting and Lift bans which seem not to be
implementable.

The County Ministry of Environment and Natural Resources through
the County Treasury should consider reviewing the Sand cess rates
and open Kiromboko to other sand traders for maximum revenue
generation.

The County Ministry of Environment and Natural Resources through
the Ministry of Lands, Infrastructure, Housing and Urban
Development should improve on the Communication infrastructure
(Road networks) leading to all mining zones.

14



Vi.

The County Ministry of Environment and Natural Resources should
ensure that there is an available and ready market for all minerals
found and mined in the county. This will help root out Cartels and
exploitation by middle men. It's further recommended that County
Officials involved in the Charcoal and Sand business be subjected to
disciplinary procedures.

The County Ministry of Environment and Natural Resources should
empower the local communities in the mining zones by way of
training them on the best mining methods with a view to ensuring
their wellbeing and security.

9.0 MINISTRY OF TOURISM, CULTURE SOCIAL SERVICES.
9.0.1 GENERAL OBERSVATIONS.
Mr. Speaker Sir, Members made the following observations;

Vi.

The Kitui South and Kora Game Reserves are not fenced hence
leading to human — animal conflict.

People attacked, crops destroyed and livestock killed by wild animals
around the reserves have never been compensated. —

The Kanziko and Kasaala gates in the Tsavo East National park are
not operational hence leading to loss of revenue to the County
Government.

Although the Mutomo Snake Park/ Mutomo Plant Sanctuary was
properly planned, it has never been operationaliz@i&. The park is
deserted, bushy and abandoned as a result of negligence

No revenue is being generated from the Mutomo snake park,
despite the project having been identified as source of revenue in
budgetary planning.

Supervision and management of the construction of the Mutomo
Snake park and Plant Sanctuary is done from the headquarters
(Kitui) by Ministry of Tourism and Culture which has led to slow
implementation of the project.
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9.0.2 GENERAL RECOMMENDATIONS
Mr. Speaker Sir, Members made the following recommendations;

i. The Ministry of Tourism and Culture should consider fencing the
Kitui South and Kora game reserves to prevent wild animals from
straying into farm land and peoples homestead.

ii.  The Ministry of Tourism and Culture in conjunction with the Kenya
Wildlife Service should fast track compensation for person
injured/killed and property destroyed by stray wild animals.

iii. The Ministry of Tourism and Culture should consider deploying
revenue officers at the Game reserve gates in Kasaala and Kanziko
to enhance revenue collection.

iv.  The Ministry of Tourism should fast track the operationalization of
both the Mutomo Snake park and Plant Sanctuary by away of
deploying adequate personnel to ensure proper labeling and
revenue collection.

ONCLUSION

In conclusion, as enriched in Article 185 (5) of the Constitution, there is
serious need for the Honorable House to continue undertaking proper and
timely oversight in order to ensure proper utilization of public funds with
a view to ensure the Kitui Citizenry receive value for their money.

Finally, in the future the administration of the Assembly should make prior
arrangements with the Executive arm to have the technical staff
accompanying the members of Assembly during the inspection exercise
in order to respond to technical aspects concerning implementation of
County projects. In a nut shell this Honorable house will not relent on her
quest to ensure public funds are prudently utilized and value for money is
realized.
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ANNEX 1- ADOPTION LIST

ANNEX 2 CLUSTERS
Group 1

| NO.

DAY

SUB COUNTY

PROJECT NAME/AREA

l‘

Monday
25™ January, 2021

Mwingi Central and
Mwingi North

i.  Visit Kanginga Sand Harvesting site
ii. Mwingi Level 4 Hospital

Sleep in Mwingi Town

2. Tuesday Mwingi Central and i.  Visit Wikithuki water project in
26" January, 2021 Mwingi North Mumoni
ii.  Borrow pit in Mumoni
Sleep in KyusoTown
3. Wednesday Mwingi Central and i.  Visit Gai mining
27" January, 2021 Mwingi North ii.  Kyuso hospital morgue
Sleep in Tseikuru Town
4, Thursday Mwingi Central and i.  Visit Tseikuru Hospital
28" January, 2021 Mwingi North ii.  Visit Ngomeni Hospital
Sleep in Mwingi Town
5. Friday Mwingi Central and i.  Visit Nuu Katiliku mega dam
29 January, 2021 Mwingi North ii.  Visit Mui Kamulewa borehole
Sleep in Mwingi Town
. 6. | Saturday 30" | Mwingi Centraland | i.  Inspect Nguni Sub well
! January, 2021 Mwingi North ii.  Nguni sand harvesting site

iii.  Nguni Polytechnic

Sleep in Kitui Town
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GROUP 2

NO. DAY SUB COUNTY PROJECT NAME/AREA ;
|
1. | Monday Kitui West and| i. Kabati Slaughter House |
25" January, 2021 Mwingi West ii.  Kauwi Isolation Centre
Sleep In Mwingi Town ’
2. | Tuesday Kitui  West and| i. Visit Kiromboko Sand harvesting T
26" January, 2021 Mwingi West j
Sleep In Mwingi Town :
3. Wednesday Kitui  West and| i.  Visit Nguutani Cess point |
27" January, 2021 Mwingi West ii. ECDE classrooms at Nguutani
Primary School ;
iii.  Street lighting at Kakululo Market |
Sleep In Mwingi Town
.'
4. Thursday Kitui West and i. Kwa Mbuku Borehole in Thiitani |
28" January, 2021 Mwingi West Village
ii.  Musuani Secondary School road |
through Miisyani Primary School to |
Ndaluni Market (Kyome Thaana ‘
Ward) _5
Sleep in Mwingi Town i
5 Friday Kitui West and i.  Inspect Migwani hospital
29" January, 2021 Mwingi West ii. Inspect Migwani Water project
(extension from Kalivui to Migwani
Town)
Sleep in Mwingi Town '
6. | Saturday 30" | Kitui West and| i Visit Katutu Kyeng’e Pipeline
January, 2021 Mwingi West |

Sleep in Kitui Town
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GROUP 3

| NO. DAY SUB COUNTY PROJECT NAME/AREA
1. Monday Kitui Central and| 1i. Visit Kitui General Hospital L.C.U
25™ January, 2021 Kitui East ward.
ii. Inspect Kaveta Ginnery road
Sleep in Zombe town
2. | Tuesday Kitui Central and| 1i. Inspect Endau Malalani road
26 January, 2021 Kitui East ii. Inspect Zombe Earth dam
Sleep in Zombe town
| 3. | Wednesday Kitui Central and | i. Inspect Mutito hospital morgue
27" January, 2021 Kitui East Sleep in Zombe
4, | Thursday Kitui Central and | 1i. Inspect Voo Sub well
28™ January, 2021 Kitui East ii.  Inspect Mutha water pipeline
Sleep in Mutha Town
5. Friday Kitui Central and i. Inquire into the Camel menace and
29" January, 2021 Kitui East human/wildlife conflict in Mutha
ward
| Sleep in Mutomo Town
|
6. | Saturday 300 | Kitui Central and | i. [Inspect Ngengi/Kavalula  water
January, 2021 Kitui East project in Nzambani
ii.  Inspect Ndumoni sand harvesting
Sleep in Kitui Town
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GROUP 4.

NO. |[DAY SUB COUNTY | PROJECT NAME/AREA ]
1. | Monday Kitui  South and | iii. Visit Kanyonyoo Sand bar ,
25" January, 2021 Kitui Rural iv.  Kanyonyoo Cess Point
Sleep in Kitui town |
r'
2. | Tuesday Kitui South and| iii.  Visit Kiusyani Crusher site 1'
26" January, 2021 Kitui Rural iv. Kangu Kangu water project
(Kanyangi/Ikutha) |
Sleep in Ikutha town |
3. Wednesday Kitui South and| ii. Inspect Ikutha level 4 hospital
. e . . - . I
27" January, 2021 Kitui Rural iii.  Timboni mining =
Sleep in Ikutha Town
4, Thursday Kitui South and | iii. Inquire into human/wildlife conflict |

28" January, 2021

Kitui Rural

in Kanziko ward

iv.
Kanziko ward

Sleep in Mutomo Town

Inquire into the locust invasion in

5. Friday Kitui South and | ii. Inspect Mutomo Snake park
29" January, 2021 Kitui Rural iii.  Inspect 500,000 litres water tank in
Mutomo
Sleep in Mutomo Town
6. Saturday 30" | Kitui South and | iii. Inspect Mutomo Hospital Morgue
January, 2021 Kitui Rural

iv.  Inspect Kavisuni/ Tiva water project |

Sleep in Kitui Town

|
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ANNEX 3- MEMBERSHIP TO GROUPS
GROUP 1 MEMBERS (MWINGI NORTH AND MWINGI CENTRAL SUB
COUNTIES

Hon. Nelson Musyoka - Chairoerson
Hon. Munira Mohammed — Vice Chairperson
Hon. Alex Mbili

Hon. Anastaciah Mutunga

Hon. Anthony Ndooh

Hon. Andrew Lusa

Hon. Boniface Katumo

Hon. Eunice Katheke

9. Hon. Grace Sammy

10.Hon. Wangunze Kula

11.Hon. Jehoshaphat Nzamba

12.Hon. Ruth Kyene

13.Hon. Waziri Bakari

14.Hon. Josephine Kavivi

®© N oL R W

GROUP MEMBERS 2 (MWINGI WEST AND KITUI WEST SUB
COUNTIES)

Hon. Geoffrey Mwalimu - Chairperson
Hon. Mbaki Kisangau — Vice Chairperson
Hon. Anthony John

Hon. Kyusya Mbiti

Hon. Alex Nganga

Hon. David Masaku

Hon. Kasee Musya

Hon. James Munuve

. Hon. Peter Kilonzo

10.Hon. Florence Singi

11.Hon. Anne Mwende

12.Hon. Regina Ishmail

13.Hon. Nicholas Mwalali

D e B e e T
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GROUP 3 (KITUI EAST AND KITUI CENTRAL SUB COUNTIES)

Hon.

Hon.
Hon.
Hon.
. Hon.
10.Hon.
11.Hon.
12.Hon.
13.Hon.
14.Hon.
15.Hon.

0PN AW

Hon.
Hon.
Hon.

Hon.

Colletta Kimanzi - Chairperson
Alex Mbili — Vice Chairperson
Alex Musili

Boniface Kasina

Charles Maema

Deiys Mukala

Eliud Nding’uri

Fredrick Nthuri

Jacob Kavolonza

Jefason Kiruru

Johnson Kanandu

Kanini Philip

Stephen Musili

Munyoki Mwinzi

Beatrice Velesi Musyoka

=

GROUP 4 MEMBERS (KITUI SOUTH AND KITUI RURAL SUB

COUNTIES)

Hon.
Hon.
Hon.
Hon.
Hon.
Hon.
Hon.
Hon.
. Hon.
10.Hon.
11.Hon.
12.Hon.
13.Hon.

SIS0 B3 08 P e B

Alex Wambua — Chairperson :
Mary Ndumbu — Vice Chairperson
Musee Mati ¢
David Thuvi

James Musyoka

Jane Mutua

Philip Nguli

Stephen Katana

Sylvester Munyalo

Kalunda Ndile

Grace Mutua

Charity Mwangangi

Elizabeth Peter

ANNEX 4 INDIVIDUAL GROUP REPORTS
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REPUBLIC OF KENYA

COUNTY GOVERNMENT OF KITUI

THE COUNTY ASSEMBLY

SECOND ASSEMBLY — (FOURTH SESSION),2021

REPORT ON THE INSPECTION OF COUNTY PROJECTS (COUNTY
TOUR)

FOR GROUP ONE MEMBERS MWINGI CENTRAL AND NORTH SUB
COUNTIES)

25™ . TO 30™ JANUARY 2021
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EXECUTIVE SUMMARY
Mr. Speaker Sir,

This report documents activities relating to project inspection exercise in
Mwingi Central and North Sub Counties undertaken by a team of members
of County Assembly from 25% to 30t January 2021.

Mr. Speaker Sir,

Chapter one of the report documents the background, team’s mandate
objectives, projects visited, composition and acknowledgement.

Mr. Speaker Sir,

Chapter two of the report contains the findings and observations of the
projects the team visited in Mwingi central and North Sub counties. On each
of the sector's project members have highlighted appropriated
recommendations on the same.

Mr. Speaker Sir,

The last chapter three entails the conclusion of the report.



1.1 BACKGROUND ON THE REPORT
Mr. Speaker Sir,

On behalf of Members of the County Assembly Group One members and
pursuant to the provisions of the Constitution of Kenya, Chapter Eleven,
Article 185(3) and the County Governments Act, No 17 of 2012, Sections 8
and 9 respectively, I have the pleasure to present the report on the findings
of the inspection of projects in Mwingi Central and North Sub Counties
undertaken as from 25t to 30" January 2021.

The purpose of the inspection was to assess level or status of completion of
majors projects funded by the County Government. A program was drawn
conveniently to cover the entire County. This exercise was undertaken with
a view of coming out with a detailed report for tabling in this honorable
house.

Mr. Speaker sir,

Members of the group sampled and visited within six days, the following
projects;

Mwingi Level 4 Hospital

Visit Cess collection in Mwingi

Kwa Mutio junction-Kawala- Borrow pit road in Mumoni

. Kyuso hospital morgue

Visit Kyuso Polytechnic to asses COVID — 19 preparedness.
Visit Tseikuru Hospital

Visit Ngomeni Hospital

T Q ™ 0 o 0 o W

. Assess environmental degradation due to charcoal burning in
Ngomeni

i. Visit Nuu Katiliku mega dam

j. Visit Mui Kamulewa borehole



k. Visit Nuu polytechnic
l. Inspect Nguni Sub well
m. Nguni Polytechnic to assess COVID -19 preparedness

1.2 Group’s Mandate
Mr. Speaker Sir,

The group derives its mandate from the provisions of Article 185 (3) of the
Constitution which states that; "4 County Assembly, while respecting the
principle of separation of powers, may exercise oversight over the county
executive committee and any other county executive organ”

1.3 Delegation’s Objectives

The main objective of the tour was to familiarize with the majors’ project,
assess the infrastructural development activities carried out across the
county so far. The members were able to do the following:

a) Assess the infrastructure in place and related needs.

b) Assess the progress/quality of work done by the contractors with a
view to establishing if the taxpayer’s money was being spent prudently.

¢) Fulfill the oversight role as enshrined in Article 185 (3) of the

Constitution
d) Find out how the funds were utilized and the value for money

1.4 Composition of the Delegation

Mr. Speaker sir,
The delegation consisted of the thirteen members namely;

1. Hon. Nelson Musyoka Chairperson
2. Hon. Andrew Lusa Member

"

3. Hon. Anastaciah Mutunga



Hon. Anthony Ndooh e

"

Hon. Boniface Katumo

I

Hon. Eunice Katheke

n

Hon. Grace Sammy

I

Hon. Wangunze Kula
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"

Hon. Jehoshaphat Nzamba
10. Hon. Ruth Kyene "
11 Hon. Munira Mohammed

1.5 ACKNOWLEDGEMENT
Mr. Speaker Sir,

At this juncture, allow me to thank the office of the Speaker and the office
of the Clerk of the County Assembly for allowing the group an opportunity
to carry out the inspection tour of projects within the county. Further I do
thank the Mwingi Central and North Sub County Administrators, Ward and
Village Administrators hosting the delegation. Finally, I sincerely express my
gratitude to the members of this delegation who for those days have
volunteered to work tirelessly towards accomplishing this mission.

Mr. Speaker Sir,

It is therefore my pleasant duty and privilege, on behalf of the group one
delegation table thisyyeport for adoption by the Assembly.

Hon. Nelson M. Kavali

Designated Chairperson, Mwingi Central & North Team.
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Clerk Assistant I Clerk Assistant II



2.0 FINDIN AND OBSERVATION OF MWINGI CENTRAL AND
NORTH SUB-COUNTIES INSPECTION REPORT

2.1 COUNTY MINISTRY OF HEALTH AND SANITATION
MWINGI LEVEL IV HOSPITAL

The Committee visited Mwingi Level IV to assess the general preparedness
in tackling the COVID-19 pandemic on the 25% January, 2021. The
Committee was informed that as the time of visit, the facility had handled
fifty-five (55) positive cases and five hundred and fifty seven (557) contacts
traced. The staff who had been assigned to offer services during contact
tracing exercise and transportation of samples to KEMRI were yet to be paid
any allowances as the facility had not received funds for the same, this has
really demoralized the staff and are almost headed for a go slow

General preparedness

The Hospital carried out staff training on tackling the COVID-19 pandemic.
This was being done in collaboration with development partners such as Afya
Halisi aiming at reaching all health staffs in the larger Mwingi central sub
county under the leadership of Dr. Mumo the Sub County MOH.

Isolation rooms/ beds

The Committee was informed that the Hospital had identified an eight (8)
bed capacity room to be used for isolation of COVID-19 cases. However,
there was nothing much done towards equipping this room due to lack of
funds. However, it was noted that in the recent past the facility had received
a total of hundred (100) bed meant for the isolation room. The hospital was
in the process of assembling them. The committee learnt that the facility had
also received a total of three ventilators from the national government and
was in the process of installing them.



Ambulances

Due to the nature of the operations during the COVID-19 contact tracing and
transportation of patients, the hospital required several ambulances.
However, the committee learned that the hospital had not received its share
of ambulances from the governor’s office.

As at the time of visit, the ambulance meant for Mwingi hospital was still
parked at the governor’s office and thus the hospital was only using an old
ambulance which currently had a breakdown and grounded.

The hospital currently relied on Migwani and Kauwi hospitals’ ambulances
making it extremely difficult to tackle the pandemic.

The hospital had incurred huge bills as a result of contact tracing amounting
to ksh. 4 million worth of fuel which was yet to be reimbursed to the hospital.
As a result, patients were required to meet transport costs in case of
ambulance services.

Supply of PPEs to health staff

The committee learnt that the hospital was receiving small quantities of PPEs
from the county government with the staff only receiving one piece of face
mask per day which is insufficient.

As a result of this shortage, the hospital was unable to offer screening
services to persons entering the facility at the gate which exposed the entire
hospital fraternity to infections.

ICU Beds

The hospital had not installed any ICU beds due to lack funds. The committee
learnt that this facility urgently required an ICU unit not necessarily for
COVID-19 treatment but also for other general cases as the facility is on the
main highway and as a result, it was handling many cases resulting from
road accidents occurring on the highway. It was sad to learn that many lives
had been lost while undergoing treatment as result of lack of an ICU in the

facility.
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FUNDING

The committee learnt that the facility had received a total of Kshs. 5,063,000
of which Kshs. 2.1 M was for payment of casuals, 300,000 for fuel, 1.9m for
locum staff and 1.6m for COVID-19 related activities. It was observed that
this money was not sufficient thus the facility was unable to effectively tackle
the pandemic.

PHARMACEUTICAL SUPPLIES

The committee learnt the hospital makes quarterly requisitions for drug
supplies amounting to Kshs. 16m however, the facility received only a half
of its requirements which is too low. This forces the patients to buy some
drugs from chemists due to stock outs. As at the time of visit, the facility
was experiencing the worst stock out. This situation was being experienced
in all other health facilities in Mwingi central sub county as they depend on
the sub county drug store in this facility.

STALLED PROJECTS

The committee was informed that there were several stalled projects in the
facility including @ morgue, medical/ maternity ward, drug store, perimeter
wall fencing, equipping of the new outpatient block, equipping of the new
surgical wards and renovation of the old outpatient block. In the opinion of
the committee these stalled projects be completed first before initiating new
ones.

TSEIKURU HOSPITAL

The committee visited the facility on 28" January, 2021 to inspect the
theatre department, the pharmacy department and also assess the facility’s
preparedness towards tackling the COVID-19 Pandemic. On arrival, the team
was received by the Medical Superintendent Dr. Muendo.

THE THEATRE UNIT

The committee inspected the facility’s theatre unit and observed that it was
functional up to the recent past when the sanction machine developed some

11



mechanical itch as a result of an electric short circuit. All the other theatre
machines were in good condition. The committee was informed that the
faulty machine required urgent repair to enable the residents continue
enjoying the benefits of the theatre unit as the only other facility available
was Mwingi level four which is many miles away.

THE PHARMACY

The committee learnt that the facility had a fair supply of drugs which comes
from Kyuso Sub county drug store. As at the time of visit the hospital was
experiencing a very low turn-up of patients as a result of the staff strike.
This facility is strategic in treating the Kalazar patients as the disease was
rampant in this region as a result of the presence vectors (sun fly) which
transmit the disease. A good number of patients had been successfully
treated for the Kalazar disease while a few others were still admitted in the

wards.
COVID-19 PREPAREDNESS

The committee learnt that the facility was ensuring that all health protocols
were being observed by all persons in the facility by ensuring sufficient hand
washing points, checking of temperatures for all persons entering the facility
and wearing of face masks by all. The facility has no isolation room nor ICU
as no funds have been allocated for the same. Any suspected cases in this
area are referred to Kauwi Isolation center.

NGOMENI HEALTH CENTER

The health facility has two clinical officers, three nurses, one laboratory
technician, one health records officer and three casuals. Only one staff from
this facility had received training on COVID-19 pandemic, this left the others
vulnerable while attending to suspected cases. The facility had only received
a small amount of face masks and small quantities of hand sanitizers while
only one thermo gun had been received so far. The facility was attending to
an average of twenty-five (25) patients per day before the start of the health
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staff strike but at the time of visit, the facility had no patients at all. The
compound looked unkempt and upon inquiry the committee learnt that
despite the facility having three casuals, they were really demoralized as a
result of delayed payments which sometimes extents up to six months. The
facility was faced with serious underfunding.

KYUSO HOSPITAL MORGUE

FY; 2019/2020

Capacity ; 24 bodies

Cost » Kshs. 31.9 M

Status ; Complete and operational

This is one very crucial facility for the preservation of bodies in the Larger
Mwingi North Sub County. The facility was funded by the County Government
of Kitui and was completed in 2017. The team established the following;

a. That the capacity of the facility is twenty-four bodies but currently it only
accommodates fifteen bodies. This is as a result of a mechanical
breakdown of the cooler which has forced the institution to use formalin
for body preservation instead.

b. All staff strictly adhere to COVID-19 guidelines and protocols through
ensuring use of hand sanitizers, wearing gowns, masks and gloves
throughout as well as having a minimal contact with the corpses.

GENERAL OBSERVATIONS

Having been able to visit several health facilities in Mwingi central and North
Sub counties the team makes the following general observations:

I There is an acute shortage of pharmaceutical and non-
pharmaceutical supplies in all health facilities.

i.  The health facilities are not adequately and sufficiently prepared in
tackling the COVID-19 pandemic as currently there no sufficient
PPEs, Isolation centers and ICU facilities.

13




Health staffs have not been adequately trained on handling COVID-
19 patients this leaves vulnerable to infection by the deadly virus.

iv.  There are many health stalled projects which require completion
before news ones are initiated.
v.  There’s serious underfunding of health facilities in the region which
denies them the ability to operate at their optimal level.
vi.  Delayed payments to the casuals working in the health facilities has
led to demoralization leading to poor service delivery.
RECOMMENDATIONS

Owing to the above observations the team recommends the following;

iii.

The County Ministry of Health and Sanitation should ensure timely
and adequate supplies for both pharmaceutical and non-
pharmaceutical products in all health facilities to avoid stock outs.
Sufficient PPEs, isolation centers and ICU facilities should urgently
be availed in hospitals and health centers to effectively aid in fight
against pandemic this should coupled with staff training.

The county Government should give first priority to the stalled
health projects before initiating new ones to avoid wastage of public
funds.

The County Ministry of Health and Sanitation should ensure timely
and adequate funding to all health facilities.

2.3 MINISTRY OF AGRICULTURE, WATER AND IRRIGATION
NGUNI SUB-WELL

This water project was done in the 2019/2020 FY at a cost of Kshs. 10M the
project targets to supply water to all persons living in Nguni town and its
environs. The scope of works included construction of a sub well, piping and
installation of a solar water pump. The project was handed over to the
community upon completion for use and so far twenty-five (25) households
have been connected to access water. A committee has been formed to
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manage the water project where a 20 litre container of water sells at Kshs.
2.50,

The community voiced the following challenges facing the Nguni Sub well
water project:

« The security of the person guarding the solar water pump was at stake
as there was no lighting at the site.

« There was no toilet for use at the pump site, this left the person manning
the water pump without any option other that open defecation.

e The reservoir water tanks were not fenced leaving them prone to
contamination and stealing of water.

KAMULEWA WATER BOREHOLE

The committee was briefed by the ward administrator and the project
chairperson who submitted as follows

That the water borehole was started in the 2017/2018 FY at a cost of Kshs.
9m by LULU Company Itd. A test pumping was done upon completion where
8m3 volume of water was being produced to fill a 150m? reservoir tank
however, the reservoir tank which was to supply water to the locals
developed leakages immediately and thus all the water drained off. As a
result of the leakages in the storage tank, the community has never
benefited from this project in any way.

As at the time of visit, the diesel water pump installed at the site was not
operational as a result of a blown alternator which had already been collected
for repair by the area water engineer in conjunction with the project
management committee.

The committee learnt that another contract was underway where the diesel
water pump was to be replaced with a solar water pump and a desalination
machine to make the water suitable for domestic use. It was not clear to the
community how the contractor for this water borehole was cleared for full
payments while the reservoir tank developed leakages immediately. The
community felt left out in the whole process of project implementation and

15



as a result the contractor vacated the site without properly handing over the
project to the community which led to current state of affairs.

KATILIKU MEGA DAM

Katiliku mega dam is in Nuu ward in Mwingi central Sub County. The project
was done during the 2018/2019 FY at a cost of Kshs. 9m. The contractor’s
details were not available as at the time of visit. The scope of the contract
included construction of a dam, fencing, piping, construction of water trough
for watering animals and two pit latrines at the site.

It was reported to the committee that during the project implementation,
the contractor was uncooperative and did not involve the community. In the
opinion of the committee, the contractor did a shoddy job all the way from
excavation of the dam, construction of the dam wall, poor spill way and
fencing. The wall appeared weak and has started wearing out posing a great
danger and disaster in waiting (death trap) for the people living on the lower
side of the dam. It was not clear to the community as to how the contractor
was cleared and vacated the site without their involvement. The contractor
left logs of woods rotting in the Dam leading to contamination of the water.
As a result of poor fencing animals were straying into the dam to drink water
which led to contamination of the water. The community is yet to reap the
benefits of this project.

GENERAL OBSERVATIONS
The committee makes the following general observations

B There has been no involvement of the local community in the
process of project implementation which has led to contractors
vacating the site without having properly completed and handed
over the projects.

ii.  There is serious poor workmanship in almost all the water projects
visited by the team leading to loss of value for money to the

community.
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ii. In all projects visited by the team there was no well-structured
project supervision which has led to contractors being paid without
having completed the work.

RECOMMENDATIONS

i The County Government should ensure that the local community is full
involved in project identification, implementation and handing over
once completed to ensure value for money is realized.

i. Proper project supervision and approval for payment should be
ensured to eliminate chances of poor workmanship and contractors
leaving unfinished projects. This should involve the village and ward
administrators and the technical staff,

2.4 MINISTRY OF BASIC EDUCATION, TRAINING AND SKILLS
DEVELOPMENT

KYUSO VOCATIONAL TRAINING CENTRE

The institution has been receiving funds from the County Government since
the inception of devolution. It has an enrolment of two hundred and thirty
trainees.

The committee established that the institution had strictly adhered to MOH
guidelines/protocols on COVID -19 prevention through;

a. Installation of several hand washing points.
b. Presence of a thermo-gun at the entry point.
c. All trainees have purchased two masks worn every day by all trainees.

NGUNI VOCATIONAL TRAINING CENTRE

The project was funded by the County Government of Kitui and completed
in 2016/17 financial year. It has an enrolment of thirty-five students being
seventeen female and eighteen male. The team found the following as
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mitigation measures the institution has taken towards the spread of COVID-

19;-

a. Trainees maintain one and half meter social distancing and wear face
masks while in the institution.

b. Installation of sanitizers at strategic places in the compound.

c. One thermos-gun at the entry of the gate.

GENERAL OBSERVATIONS

The team makes the following general observations:

There is an acute shortage of infrastructure to ensure social
distancing in the vocational training centers, this leaves the staff
and trainees exposed to the deadly virus.

There has been no adequate training/ sensitization to the
administration on how to prevent the spread of COVID-19 in the
vocational centers.

The county government has not supplied any PPEs nor sanitizers or
hand washing equipment to the vocational centers leaving them
prone to infection.

RECOMMENDATIONS

I,

The County Government should move swiftly to provide sufficient
infrastructure to enhance social distancing all vocational training
centers.

The county Ministry of Health and Sanitation should carry out
sensitization/training to institution managements on tackling
COVID-19 and also supply sufficient PPEs, sanitizers and hand
washing equipment.

18



2.5 MINISTRY OF LANDS, INFRASTRUCTURE AND URBAN
DEVEVELOPMENT
KWA MUTIO JUNCTION/KAWALA/ BORROW PIT

Phase I

Contractor: Fanda Wired Enterprise Itd
FY : 2019/2020

Length : 8 km

Cost : 164 M

Status : Complete

Target: This road is ward cross-cutting Clidp project geared towards
opening up the region to create access to Embu through Kiambere and
enhance trade as well as improving security surveillance between the two
Counties. Further the project aims at improving cultural and social ties
between the two neighboring tribes (Kamba and Embu)

Work involved;
The following was to done by the contractor;

e Dozing
e Blasting the surface rock
o Improving the drainage.

Phase 11
The following was to be done by the contractor;

e Construct slab from the Ken Gen to Borrow pit.
 Drainage (sideways)
e To construct a seventeen meters (17m) surface slab.

The team established that the slab from the Ken Gen Gate was not
constructed thus exposing the subsoil to heavy rains leading to development
of deep gulley along the road. This has hindered the smooth transportation
of passengers and farm produce in the region.
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GENERAL OBSERVATIONS
The committee makes the following observations;

I There has been no involvement of the local community in the
process of project implementation which has led to contractors
vacating the site without having properly completed and handed
over the projects.

ii. ~ There is serious poor workmanship in almost all the water projects
visited by the team leading to loss of value for money to the
community.

ii.  In all projects visited by the team there was no well-structured
project supervision which has led to contractors being paid without
having completed the work.

RECOMMENDATIONS

i. The County Government should ensure that the local community is full
involved in project identification, implementation and handing over
once completed to ensure value for money is realized.

ii.  Proper project supervision and approval for payment should be
ensured to eliminate chances of poor workmanship and contractors
leaving unfinished projects. This should involve the village and ward
administrators and the technical staff.

2.6 MINISTRY OF FINANCE AND ECONOMIC PLANNING
MUTWA- NGOMBE CESS POINT

Members were taken through the cess point by Mwingi Town Administrator
Mr. Charles Muli. According to him the cess was established to generate own
revenue targeting the following traders: -

o Suppliers of raw materials for the production of gypsum factory from
Garissa and Tana River Counties.
o Suppliers of fresh farm produce in and outside Mwingi Town and its

Environs.
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o Livestock traders in and outside Mwingi Town and its Environs.

o Suppliers of other goods from the Northern Frontier Counties to Nairobi
via Mwingi town.

While conducting the inspection members established the following;

« The revenue collection is automated though the system Is subject to
manipulation.

o No permanent cess offices.

« That there are no roadblock metallic spikes to control and regulate traffic.

o That cess point is not manned by armed police personnel as a back up
to revenue officers.

GENERAL OBSERAVTIONS
The team makes the following general observations

i. Lack roadblock metallic spikes at the cess point has led to many
vehicles passing without paying the required cess levies as result
the daily collections are quite low.

i While the cess is located on a very busy Garissa-Mwingi-Nairobi
highway, only one revenue staff was manning the cess point making
it extremely impossible for him to effectively man the heavy traffic.

i, The fact that there were no security officers attached to this cess
point it was difficult for the revenue staff to effectively stop traffic
to enable revenue collection and compliance by all vehicles.

iv.  The revenue office in Mwingi town has not put in place stringent
measure to ensure checks and balances on possible revenue loss
through none issuance of automated receipts.

RECOMMENDATIONS

I All cess points should meet the bear minimums i.e. with roadblock
metallic spikes, secure office, sufficient revenue staff and at least
two armed security officers to ensure effective revenue collection.
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ii.  Stringent measures should be initiated to seal any chances of loss
revenue through noncompliance by traders and revenue staff,
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CHAPTER THREE

3.0 CONCLUSION
Mr. Speaker Sir,

As enshrined in Article 185 (3) of the constitution, there is need for this
Assembly to continue performing her oversight mandate in order to ensure
there is proper use of public money and Kitui Citizenry gets value for their
money. Consequently, for this house to achieve its optimal objective of the
exercise in future, the Administration of the County Assembly should
consider having prior arrangements of inviting technical staff from the
County Executive to take members through the projects being visited.
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Fig. 2. Members inspecting a solar water pump at Nguni sub well

e .3

Figure 4. Mutwa-Ngombe Cess point in Mwingi central Sub Coounty
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1.0 CHAPTER ONE.

1.1 EXECUTIVE SUMMARY

Mr. Speaker Sir,
Chapter one of this report contains the preliminary pages that include;

The Preface, Background information, and the Acknowledgements.

Mr. Speaker Sir,

Chapter two contains the main body of this report and carries the
Committee findings and observation of the projects sampled from the two
(2) Sub-Counties. That is, projects in Mwingi West Sub-County and Kitui
West Sub County. On each project inspected, the committee has made a

remark over the project.

Mr. Speaker Sir,

Chapter three contains the Committee Conclusion and the Photo gallery.



1.2 PREFACE

Mr. Speaker Sir,

It is my honour and pleasure to present, the report on the findings of the
inspection of county projects (County tour) in Kitui West and Mwingi
West, funded by the County Government of Kitui.

Mr. Speaker Sir,

Group 2 comprised of the following members:-

1. Hon. Peter Kilonzo
2. Hon. Alex Nganga

3. Hon. Geoffrey Mwalimu
4. Hon. John Mbaki Kisangau
5. Hon. Anthony K. Mbiti

6. Hon. Reginah Ishmael

7. Hon. Kasee Musya

8. Hon. Ann Mumo

9. Hon. David Masaku

10. Hon. Florence Singi

11. Hon. James Munuve

12. Hon. Nicholas Mwalali
13. Hon. John Anthony

Mr. Speaker Sir,

In undertaking the inspection exercise, the Members of the Assembly
acted within the provisions of Article 185 (3) of the Constitution which
states that;-

"4 County Assembly, while respecting the principle of the
separation of powers, may exercise oversight over the County

Executive Committee and any other County Executive organs;
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During this exercise Mr. Speaker Sir, group focused on completed
projects, projects being upgraded and constructed. The Committee
inspected forteen (14) projects in the two Sub Counties.

1.3 ACKNOWLEDGEMENTS

Mr. Speaker Sir,

The Honourable members wish to extend their appreciation to the Offices
of the Speaker and the Clerk of the County Assembly of Kitui for the
support and facilitation accorded to it in the execution of their mandate,
and the opportunity accorded to them to undertake the Inspection Tour.

I wish to express my appreciation to the Honourable Members who
sacrificed their precious recess time to participate in this laborious activity
of the Assembly. Your committed and involved participation during the
exercise was invaluable while undertaking the mandate of the Assembly.

I also wish to extend my sincere gratitude to the Secretariats for the
input and valuable contributions during and after the visit, particularly in

compilation of this report.
Finally, I also wish to extend my sincere gratitude to the Senior

Administrative Officer, Migwani Hospital, In- Charge Public Health, Kauwi
Isolation Centre, the Head teacher, Nguutani Primary, Ward Administrator
Kiomo/ Kyethani ward, Revenue Officers at Ngutani Cess Point and all
other respondents at the ground who were called upon within a very
short notice to accompany the Committee and turned up for this noble
activity.

Mr. Speaker Sir,

I wish to confirm that the findings and recommendations of the
Committee and any other information as contained in this report were

unanimous.



"It is therefore my pleasant duty and privilege, on behalf of group 2
members to present to this House, the report on the Inspection Exercise
of Kitui County Government, for debate and adoption.

~ Thank You,

~ SIGNED  ivrererersrsssrsrasssarasarssssassassssnissssssasssasssasnnains

(HON. GEOFFREY MWALIMU, MCA)
DESIGNATED CHAIRPERSON

DATE llllllllll sEEEEER lllll'llll.lllllllllllll llllllllllllllllllllllll

Report Prepared and Compiled by;

Kennedy Mwendwa Patrick Mutua
Clerk Assistant 11 Clerk Assistant II



2.0 CHAPTER TWO
2.1 COMMITTEES FINDINGS AND OBSERVATIONS.
Mr. Speaker Sir,

During her inspection exercise the Group of county assembly members managed

to collect the significant information from different ministry sectors during the

inspection exercise which was undertaken as from 25™ -30 January 2021, this

will therefore aid in finding the milestone the county government has achieved

including challenges faced.

2.2 COUNTY TREASURY

Nguutani Cess Point

Mr. Speaker Sir,

The group visited cess point in Nguutani, the following are the findings and

observations.

Vi

Vil.

viii.

The point is located at Nguutani ward in the busy Mwingi —Garisa road.
Revenue officers operates on shifts; that is day and night shifts

Some revenue officers have operated on a casual basis for more than 6
months.

The Cess point has inadequate staff.

The cess point operations are so much affected by Political interferences
The Cess point has no decent offices, sanitation facilities and lack
electricity power hence making the operations difficult especially during the
night.

The Cess has been using a finance bill for 2018 no one has been enacted.
After the cess had is collected, the officers stay with the cash for two
weeks before it is banked.

The vehicles pay cess as per tonnage carried;
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o 1 tonne — Kshs 700
e 2- 4 tonnes — Kshs 1200
e 5- 7 tonnes — Kshs 1500
e 8 tonnes and above — Kshs 2000
x. There are no speed bumps near the cess point to slow fast moving
vehicles.
The members therefore recommend that:-

i.  The county Assembly should fast track the adoption of the Finance
bill annually so as to be up to date on charges  on revenue
collection.

ii. The County treasury should adopt automated revenue collection, this
will reduce loss of revenues

iii. The county government should consider increasing the budgetary
allocation for site cess offices and sanitary facilities.
iv. Creation of local revenue directorate department of enforcement to

safeguard collections and minimise political interference.

2.3 HEALTH AND SANITATION

Kauwi level IV hospital- Isolation center.

' Mr. Speaker Sir,
The group visited the aforementioned facility, met Paul Mutua, the Officer in
charge of Public Health and the officer on duty and informed members the

following;

i.  That the facility is headed by the Medical Superintendent Dr. Munaa,
who occasionally comes to the facility since all staffs are on strike.

i. The Facility was closed down following the on-going Clinical officers and
Nurses Strike.



Since the onset of the strike, the facility doesnt admit COVID 19 patients
case of COVID 19 are home based and being monitored by the doctors.

iv.  He informed members of the Assembly that when the facility was turned
into Isolation centre, the CCU department was shifted to mutanda health
centre.

v. He further informed member that the facility has 12 casual who work in
shift.

vi. He also informed the members that the facility has resumed special
services such as the TB clinic and also the CCU department has been
brought back from Kauwi.

Challenges.

l.  The radiology department is under construction and the theatre is 90%
complete.

ii. The x ray machine has not been installed and has been in the facility for
almost 2 years, the group was informed that the contractor was to Supply,
install and commission the machine.

ii. Maternity services are referred to Muthale Mission Hospital since Mutanda
Health centre do not have maternity wing.

iv. There had been salary delays for the casuals for almost 3months or more a

concern which ought to be addressed.

The members therefore recommend that:-

The county government through the ministry of the Health and
sanitation should seek for amicable solutions to the on-going clinical
and Nurses Strike to avert further suffering of the people.
The contractor should fast track the completion of the radiology
building and the other sections for commissioning and subsequent
oparationization.
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The group recommends to the ministry to consider employing of

casual workers permanently who have been in the service for more

than six months.

Migwani level IV Hospital

Mr. Speaker Sir

The group visited migwani level IV hospital and engaged Mr. Simon Waita the
Health Administrative officer in charge of the Sub County facility and shared the

following;

Vi.

Vil.

That the level IV has two operational ambulances well serviced and in
good condition.

The hospital morgue is operational with a capacity of 18 bodies but the
respondent informed members that the morgue can accommodate 35
bodies. It's important to note the morgue has no coolers but uses formalin
as body preservatives.

That the facility has enough supply of water from a borehole and pipeline
extension from kaliluni line.

The sub county hospital theatre was funded on 2006 by the mwingi south
cdf, and the county government did some renovation in the financial year
2019/2020.

The male ward was funded by the Mwingi South cdf, and thereafter the
County Government did the completion in the Financial Year 2019/2020
and supplied beds in conjunction with National government.

The x ray machine was installed by the National Government and is
operational.

The County Government of Kitui also installed a stand by generator in the
Financial Year 2016/2017, which is operational and has served the facility.
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Challenges

i.  The incinerator in the sub county facility is old and hence unable to serve
the whole facility well.
ii. The Anaesthetic machine has broken down therefore can’t be used in the
ICU section.
iii. ~ There is shortage of essentials drugs in the facility e.g. Anti biotics among
others.

The members therefore recommend that:-

i.  The ministry should consider construction of a new incinerator for
the sub county Hospital, as the old one is unable to serve the
facility as well as hazardous to human health.

ii.  The ministry should allocate enough funds and liaise with supplier
to ensure there is steadfast supply of drugs to all health facilities.

2.4 BASIC EDUCATION TRAINING AND SKILLS DEVELOPMENT

Mr. Speaker Sir

The group visited the ECDE class Nguutani primary school to assess the COVID _
19 preparedness; Mr. William Kiio, the primary school head teacher and the
respondent at the ground welcomed members to the institution and informed

them of the following;

i. That there is no COVID 19 reported case.
i. That the County government issued 2 tanks of 10000 litres and a box of

face mask.
iii. The school has also got 2 ECDE teachers from county government

teaching 54 nursery school children both PP1 and PP2.
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iv. The county government has also constructed 2 ECDE classrooms however
the head teacher also informed members of the county assembly that the
desk design should be re looked at in the next financial year due to issue

of social distance.
v. There is inadequate supply of masks and sanitizers in the institution.

The group members recommend that;

i. The county ministry should consider changing the desks design in
order to comply with MOH protocols on COVID 19.

ii. The group also recommend to the ministry to supply face masks,
sanitizers and more hand washing facilities to prevent congestion of
pupils in one place.

Migwani polytechnic

Mr. Speaker,

The group visited Migwani polytechnic and engaged Mr. Cyrus Mutinda the
Manager on the institution on the COVID 19 preparedness,

According to the manager the polytechnic has 70% complied with the Ministry of
Health guideline and the protocol on the COVID 19, the members observed
different water points for washing hands in the institution.

The manager further informed members that the institution has seven

departments namely;
> Information and Communication technology (ICT)
Driving
Masonry

>

>

> Motor vehicle
» Mechanical Building
>

Carpentry
13



> Electrical

The manager also informed members that the polytechnic has eighty regular
(80) students and the total admission is 135.

Challenges

i. According to the manager, many of the students have dropped out of
school due to COVID 19 pandemic.

ii.  The polytechnic has a total of seven tutors, five of them employed by the
Board of Management, two employed by the County government.

ii. The manager also highlighted that the land is too small for the expansion
of the polytechnic as it houses the National administrative offices, the
registration of persons offices and also the ministry of water.

iv. According to the manager there has been a low absorption of the

graduands to the job market in the county government corporations.
The members therefore make the following recommendations;

I.  The county government through the ministry of basic education
should ensure that polytechnic gradaunds are offered internship
programmes in the County Corporation such as KICOTEC, KICOYDEC
among others.

ii. The County Government through the Ministry of Lands should
acquire more land for development and expansion of the polytechnic.

i. The County Government through the office of the Governor should
increase its budgetary allocation for pro poor and bursaries to cater
for the needy and vulnerable students in the youth polytechnic. Thus

reducing occasional drop out of students.
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2.5 ENVIRONMENT, ENERGY AND MINERAL RESOURCES

___________j__,_..—.—-——_‘_'_'_—_

Mr. Speaker Sir,
The group visited the four floods light at kakululo Market, interviewed the Locals

whole informed them the following;

i The Solar floodlights were installed by the County Government in
2016/2017 financial year.

i Members of the county Assembly were informed that one of the flood
light feel down and stolen. The business people in the market
informed members that the floods light are not functional.

iii. According to them insecurity in the market has risen, leading to
burglary in the market, thus causing fear in the town especially in
wee hours.

The members therefore make the following recommendations;

i. The County government through the Ministry of Environment should
replace and develop maintenance Policy of the solar street lighting
across the County.

Kiromboko Sand Harvesting
Mr Speaker Sir,

The group visited kiromboko sand harvesting point accompanied by the area
Ward and Village administrators, met the Locals who informed members the
following;

i That sand harvesting activities started in Kiromboko way back in 2018
when TARDA requested the County Government to desilt Kindaruma dam.

i, That sand harvesting in kiromboko stalled in November, 2020 when the
contractor on site stopped all the activities since the collection sand point

15



Vi.

Vii.

viil.

at mbondoni was full and therefore needed to be cleared and resume work
in January/ February 2021.

That the cess is paid directly to the County Government at the County
headquarters.

The harvesting site is inhabited by more than 600 loaders according to
locals.

More than 40 lorries with a capacity of 20 tonnes ferry sand per day

There is a County Government worker at the site who counts the number
of Lories ferrying sand each day.

Each Lorry pays Kshs 7500 as cess to the County Government
headquarters while the other side of Sand harvesting of Embu county cess
is ksh 3500.

TARDA receives Kshs. 2000 from each Lorry.

Loaders are paid Kshs. 3800 per Lorry.

Locals further informed members that when sand harvesting activities
were going on, there was a lot of business activities around Kiromboko and
a lot of money was circulating in the area, however, the stalling has led to

idleness of the youth leading to insecurity around the area.

Therefore Members recommend that;

iif.

The County Government should lift the sand ban and open sand harvesting
activities for the Locals and any other interested stakeholder.

The County Government should move with speed to deploy Revenue
Officers at the site who will help in revenue collection at the harvesting
site. This will reduce loss of revenues that as there shall be officers
accountable to this activity.

The Locals with the help of the County Government to form sand
harvesting Saccos and have clear guidelines on how to use money they

collect.
16



2.6
™ Mr.

The County Government of Kitui charges a cess of kshs. 7,500 should
consider reviewing sand harvesting rates as to match the neighbouring
sand harvesting in Embu County, which charges a cess of Ksh 3500 per
lorry. This will enable the County government to attract more sand client
which shall in turn maximise on revenues obtained from this activity.
Further, this will create job opportunities for the locals thus improving their
standards of living.

The County Government to provide enforcement inspectorates to control

some activities and provide security at the site

TRADE, ICT AND COOPERATIVES

TNy A —

Speaker Sir,

The groups visited Kauwi Slaughter house and interrogated the contractor, Mr.

Kioko Kathenge on a phone call and informed the members of the following:-

That, the slaughter was built in 2008 by Power Pump Company, a
company owned by the contractor during the County council of Kitui
era.

The contractor informed members that he was partially paid on
phases initially but it reached at point during the transition authority
where the payment stopped, therefore he didn't hand over the
slaughter house to the county government.

The contractor went to court in the year 2017 on the matter, and the
court gave orders that the contractor be paid, which never happened
to date.

The initial cost of construction was ksh 10.7M and the amount has
increased from 2008 to Ksh 26.3M as at December 2020.

According to the contractor he is in possession of the all

documentation relating to the said slaughter house.
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vi. The group of the Members of County Assembly observed that the
slaughter house structure is fully complete and the contractor is
awaiting payment to hand over the facility to the County
government.

The members therefore make the following recommendations;

i.  The County Government should form a taskforce whose mandate
will be looking into pending bills in the County.

ii. ~ The relevant county Assembly committee should follow up with the
relevant ministry to ensure the contractor is paid and the facility is
handed to the County Government for commissioning and usage for

the benefits of kitui people.

2.7 AGRICULTURE WATER AND IRRIGATION

Mr. Speaker,

Kaungu Dam — Kakeani Village

The group visited the kaungu dam in kakeani village and observed the following;

i. The dam was distilled by the county Government as per request by
the community.
ii. The dam has not been fenced hence posing danger to the user

community.
iii. Members observed that the spillway of the dam was constructed at a

low level in that the dam can't hold to its full capacity.

The Members therefore make the following recommendations;

I.  The County Government through the ministry of Water should

allocate a budget for fencing the Dam.

18



i. The Spillway should be raised to ensure that the dam holds water to

its full capacity.

Kunikila-Musosya Water Project (Kalia-Kauma village)

Mr. Speaker,

The group visited the water Project and met the locals who informed them of

the following;

i That the water is supplied by a pipeline extension running from
Kunikila—Kaluku-Musyosya and the project is complete and
operational.

i. According to the locals, the water is sold at Ksh.5 per 20 Itrs jerican.

ii. The group was informed by the locals that there is no nearby water
kiosk and the nearest is located three (3) kilometers away.

iv. It was observed that the elevated metallic water reservoir tank
located at kaluku is leaking.

The Members therefore make the following recommendations;

i. The ministry of water should consider constructing a water kiosk at
Kaluku where the reservoir tanks is located to serve the local and
nearby households.

ii. The County Assembly Committee on Water should inspect the
reservoir tank at Kaluku and make the appropriate recommendation

on the status of the tank.
i, The members also recommended that the water rates be reviewed to
suit the Common man in the area.

Katutu Kyeng'e Pipeline Phase 1 and 2

Mr. Speaker,
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The group visited the Katutu — Kyeng’e pipeline met the Locals who informed
them of the following;

l.  That this project has two phases; phase 1 (Katutu — Kyeng'e)
constructed by the County Government in the financial year
2019/2020 and Phase 2 (Katutu — Kisayani) in the Financial Year
2020/2021

ii.  Members found that there is an elevated water tank reservoir located
at kyeng'e and also at kisayani to serve the nearby water point, then
distribute water to the community.

iii. ~ Members observed that the two projects are fully operational.

Challenges

i.  The water point at Kyeng'e has low pressure since the kiosk is served
directly from the reservoir tank leading to long queues and taking
time too long fetch water.

The Members therefore makes the following recommendations;

i.  The County Government through the ministry of water and Irrigation

should consider a budgetary allocation for a water tank at the Kiosk

at Kyeng'e to increase the pressure at the drawing point.
Kwa mbuku borehole in Thitani village

Hon. Speaker

The group visited kwa mbuku bore hole in thitani village and found the locals,

who informed the members the following;

i.  The bore hole was funded by the County Government in conjunction
with AMREF in the Financial Year 2018/2019
ii. The bore hole not yet operational.
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ii.  Members observed Kenya power and lighting company was on the
site connecting 3 phase power line to the borehole, funded by the
AMREF.

Members make the following recommendations

i. That the County government through the ministry of Agriculture
water and Irrigation should allocate funds for the coming Financial
2021/2022 to operationalize the project, so as to serve the
Community and possible public utilities in the area.

2.8 LANDS INFRASTRUCTURE AND URBAN DEVELOPMENT

~ Musuani Secondary school Road through Miisyani Primary School to
Ndaluni Market.

The group visited the Musuani Secondary school road through Misai Primary

School to Ndaluni Market and observed the following;

i, The road connects Musuani market and ndaluni via miisyani Primary
school.
ii. Members observed that the road was under the KRB programme
which was done in the 2019/2020 financial year.
ii. The community informed members that the drift has been a great
milestone to the locals,
iv. Members found that the road was well graded.
v. There were concerns from the locals that culverts and gabions were
not build which was supposed to be done.
The Members therefore make the following recommendation;

i. That the County Assembly Committee on LIUD should move with speed
to inspect the works and establish whether the specification of Bill of

quantities was followed to the letter.
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3.0 CONCLUSIONS
Mr Speaker Sir,

The inspection exercise is an eye opener for the Honorable members to
appreciate their oversight role in respect to the project development in the

county. It is in view that due diligence and citizenry involvement is important.

In conclusion therefore the Honorable Members must play their oversight role as
enshrined in the constitution by ensuring the value for money is realized as the
county pursues the full realization of the objectives and principles of devolved

government as envisaged in Article 174 and 175 of the Constitution 2010
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4.0 PHOTO GALLERY

Members of the Assembly interrogating Revenue Officers at Ngutani Cess Point
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KCD:-731G

The ICU bed at Migwani Level IV Hospital
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Members of the Assembly at Kabati Slaughter House
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Kauwi Level IV Hospital
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4.0 PHOTO GALLERY
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Figurel.Members of the Assembly interrogating Revenue Officers at Ngutani Cess
Point
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Figure2.Ambulances at Migwani Level IV Hospital
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Figure3.The ICU bed at Migwani Level IV Hospital
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Figure.4 Members of the Assembly at Kabati Slaughter House
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Figure 5.Kauwi Level IV Hospital
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Figure 6. Solar street lighting at Kakululo Market
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Figure.7.Reservoir Tank and water Kiosk at Kyeng’e Market
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Figure 8.Kaungu Dam — Kakeani Village
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Figure 9 .Kunikila — Musosya water project
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Figure10.Members of Assembly at Migwani Polytechnic

Figurell.Members of Assembly at Kiromboko Sand Harvesting Site.

31




Figure12.Drift at Musani Market— Ndaluni market road

32



33



We, honourable members of Group 2, do hereby affix our
signatures to this report to affirm our approval and confirm its

accuracy, validity and authenticity:-

NAME SIGNATURE |
1. Hon. Geoffrey Mwalimu W
2. Hon. John Mbaki Kisangau M lgaklg/
(‘\_ <
3. Hon. Peter Kilonzo \}NXN\\J\J\/—\"
4. Hon. Alex Nganga
5. Hon. Anthony K. Mbiti %
6. Hon. Reginah Ishmael k}g/(_/ ‘
7. Hon. Kasee Musya N .‘f»\ /‘

’M;L}\i/\,
8. Hon. Ann Mumo < | )

9. Hon. David Masaku L—/\/?

10. Hon. Florence Singi =g
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11. Hon. James Munuve =~/ i
I/ ;
12. Hon. Nicholas Mwalali ’%’ .
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13. Hon. John Anthony
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INSPECTION OF PROJECTS IMPLEMENTED BY THE COUNTY GOVERNMENT
IN KITUL EAST AND KITUI CENTRAL SUB COUNTIES

A. MINISTRY OF AGRICULTURE, WATER AND LIVESTOCK
DEVELOPMENT

1. KALAMBANI — KYANGOTO -YAWIA — MUUTHA TOWN — KYUASINI —
SYAMATANI WATER PIPELINE EXTENSION. (MUTHA WARD)

The project is located in Muutha Ward and serves Kalambani, Kyangoto,
Yawia, Muutha, Kyusyani and Syamatani villages.

The delegation was informed that the project was started in 1952 by the
colonial government where water is pumped from a sub well located along
Thua river. Since then, the project has been inherited by the presiding
governments.

On reaching the grounds, the delegation found members of the Community
at Kyangoto water Kiosk (which is part of the project) who were collecting
and preparing materials for construction of a concrete tank for storage of
water since the existing one could not store adequate water to serve the
community.

The community had been assisted with a tractor to ferry the materials on
condition that they fueled it and paid the drivers. This proved to be quite
expensive and challenging to the members.

Further, the delegation was informed that there has been several
management delegations to oversee the activities of the project and to
ensure supply of water to the mentioned water points.

Since inception of devolution, the County government has replaced the water
pumping machine since the existing one had developed mechanical problems
due to the age.

In addition, the delegation was informed that in order to pump the water to
the tanks, the machine used approximately 120 litres of diesel which
translated to kshs. 11,000. The water pumped would serve the community
for only two days. A jerrican of 20 litres retailed at ksh. 6.

The amount collected after the sales is used to pay for the diesel and the
balance is deposited into the projects account.



The delegation was also informed that there was an ongoing program of
registering members of the community so as to enhance the spirit of
ownership of the project since there were disagreements among different
members of the society leading to some instances of damaging pipelines.

Members of the public made several proposals aimed at addressing the
challenges that they were facing with the project as follows:

i. Overhauling of the whole old pipeline because of the frequent bursting
and leakages due to its old age.

ii.  Desilting of the existing sub well since the output has gone so low
compared to the fast growing population in the area.

lii. Need for installation of surveillance gadgets along the pipeline
extension since the distance involved is diverse thus this will help in
monitoring leakages and human vandalism.

Iv.  Residents requested for reduction of the cost of a 20 litre jerican from
kshs. 6 to at least kshs. 3.

Members of the Assembly interacting with residents who benefit from the
pipeline extension.



2. THUA- NGALAKALA WATER PIPELINE EXTENSION.

This project is located in Voo/Kyamatu ward.

The delegation was informed that the project was funded by the Action Aid
organization which did the sub well along Thua river, installation of
generator, pumping machine, pipeline extension from the source to
Ngalakala area.

Further, the delegation was informed that initially the project was using a
generator to pump water but at the time of the visit the generator was not
operational and had not been serviced for two years.

Currently the pumping of water relied on electricity which was reported to
have low voltage making it difficult to operate the pumping machine. This
rendered the whole project useless.

3. VOO SUB WELL.

The water project is also in Voo/Kyamatu Ward and was funded by the
County government of Kitui in the 2019/2020 financial year.

At the time of the visit, the delegation was informed that all the works
ranging from sinking of the sub well, laying of pipes, construction of kiosks
and installation of pumping machine had been completed.

Further, the delegation was informed that the project doesn’t have a
generator and it currently relied on a borrowed private generator.

Members of the public also informed the delegation that the sub well was
shallow and the quantity of water produced was low thus they requested for
a deeper sub well and a generator so as to benefit from the project.

4. KITAMBASYE EARTH DAM.

The project is located at Makongo/Kavingo village which is in
Nzombe/Mwitika ward.

The delegation was informed that the project was funded by the County
government of Kitui during the 2019/2020 Financial Year.



The project cost was kshs. 12,000,000 which involved scooping, fencing,
construction of a two door public toilet, gate, drawing area and the animal
trough.

The delegation noticed the following on visiting the project:

i

That the earth dam was poorly done and was already experiencing
serious siltation which was threatening the life of the earth dam.
That the gate was poorly installed since it was loosely tied by binding
wires on the fencing posts instead of constructing concrete pillars.
That the fence was loose and poorly done with a poor quality of chain-
link. At the time of the visit some parts of the fence were already
damaged and there were a lot of openings on the lower side of the
fence which made it easy for animals like goats/ dogs to access the
dam.

The drawing area was poorly fenced and the chamber valves had no
lids.

The chain link fence needs to be cemented firmly to the ground to
prevent animals from crawling into the earth dam.




Members of the Delegation and members of the Community at
Kitambasye Earth dam.
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The gate at Kitambasye earth dam that is loosely tied with binding
wires.

5. KINANIE BOREHOLE SOLAR INSTALLATION.

The project is in Endau/ Malalani ward.

The delegation was informed that the drilling of the borehole, construction
of the water kiosk, installation of water pumping machine and generator was
done by the national government. Installation of the two 10,000 litres water
tank was done by the first County government regime during the financial
year 2016/2017.

The delegation was further informed that installation of solar panels was
done by the second County government of Kitui during the 2018/2019
financial year.

Members were also informed that the output of the water goes down during
the dry season thus bringing about water shortage. The Community



therefore requested the county government to desilt the borehole so as to
increase its output.

On reaching the grounds, members of the delegation found that:

i. The project consisted of the installation of nineteen (19) solar panels
which had been properly installed and the area fenced.

ii. There was need for the County government to desilt the borehole to
increase the water output since the source was serving a vast area
and the available output could not reach all the areas.

iii. There was need to rehabilitate the existing public toilet since it was in
a poor state at the time of visit.

iv. There was need for branding of the solar panels so as to avoid stealing
of the same.

6. NGENGI- KAAVALULA WATER PROJECT.

This project is in Nzambani ward and was funded by the County government
of Kitui in the 2020/2021 financial year, at a cost of kshs. 24,421,998.70.

The delegation was informed that the allocated amount was to be used for
the following activities;

i.  Covering of the borehole.
ii. installation of solar panels.
iii.  installation of the pumping machine.
iv. laying of pipelines.
v.  Construction of a two roomed house for the caretaker.
vi.  construction of a two door pit latrine.
vii.  construction of a water tower with a height of 15 metres.
viii. ~ construction of four new water kiosks and rehabilitation of 6
existing water kiosks.
iX. Rehabilitation of an existing concrete tank.

Further the delegation was informed that the borehole had a capacity of 13.7
m?3 per hour.

At the time of visit the delegation was informed that the project was 70%
complete and will be fully operational by mid-February, 2021.



The delegation was also informed that after completion the project will be
handed over to KITWASCO for management. This was as a result of the
project involving many kiosks and thus the community demanded that it be
handed over to avoid unnecessary mismanagement of the project.

The delegation established that: -

1. The contract was awarded to Minlock contractors.

2. The project was ongoing at the time of visit with workers doing the
water tower.

3. The contractor had installed 54 solar panels of 330 Watts, constructed
a two roomed house, constructed a toilet/bathroom and fenced all the
structures with concrete posts, chain-link and a metallic gate.

4. Pipes had been laid and the borehole was well covered.

5. Solar panels had not been branded that exposing them to possible
stealing.

6. This was a very good project which if properly managed would benefit
the residents well.

Members of the delegation getting briefs on the project from the
area ward administrator.



A photo showing the 54 installed solar panels, fence, the two
roomed house and a two door pit latrine.

GENERAL RECOMMENDATIONS ON WATER PROJECTS.

After considering all the inspected water projects, the delegation made the
following recommendations: -

1. Installation of green energy in all water projects that require power to
pump water. The delegation observed that use of diesel was expensive
and due to poor management of the water projects it was difficult to
sustain those projects that are using generators to pump water.

2. There is need for public sensitization on all the projects so as to
enhance community ownership of the water projects. This will solve
the problem of vandalism since members of the public will have a sense
of ownership.

3. The executive arm of the County government should enhance public
participation so as to get the views and the priority needs of the
members of the society. This will enable the implementers of projects
to prioritize projects according to the needs of the people.

4. The delegation strongly recommends that contractors should always
avail all the information concerning projects to be done to the members
of the public who are the immediate beneficiaries of the project. This
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should include all the contents of the Bill of Quantities (materials to be
used, construction planning, cost analysis and cost planning). This will
empower members of the public thus ensuring quality work is delivered
by the contractors. In addition, the Delegation recommend that
contractors who have done shoddy works be recalled to redo the works
or be blacklisted or be surcharged if they do not redo the work, for
instance the contractor who did Kitambasye earth dam in
Zombe/Mwitika ward.

B. MINISTRY OF TREASURY AND TRADE, CO-OPERATIVES AND
INVESTMENTS

1. ZOMBE LIVESTOCK MARKET — ZOMBE WARD

The delegation was guided by Mr. Daniel Munyoto, the Kitui East sub county
administrator.

Kitui East Sub County holds 5 main markets as follows;

i. Inyuu Market — on Tuesday
ii. Zombe Market — on Tuesday
ii. Endau Market— on Thursday
iv. Mutitu Market — on Friday
v. Kyamatu and Miambani — on Saturday

The in-charge, revenue office, Kitui East Sub- County, Mr. Jackson Kilonzo,
informed members that the sub county had three main areas of revenue
collection, revenue from single business permits, that from market licenses
and that from Kiongwe cess point. Enforcement of single business permits
payments is carried out on non-market days.

Mr. Kilonzo informed the members that the sub county does not have a
vehicle to transport the officers during revenue collection and enforcement.
He is forced to use his own motorbike when going around the sub county on
official duties. The county government sometimes refunds him for his fuel
but other times he does not. It has been several months since he last
received a refund.



They receive the highest revenue from Zombe Market as compared to the
other markets. On a busy day, the revenue collected from Zombe Market is
Kshs. 6,000/ while that from Inyuu Market is Kshs. 4,000. From the five
markets in the Sub- County, Kyamatu Market has the lowest revenue
collection.

There sub county has been assigned four permanent revenue officers and
two casuals who assist them.

Revenue collection within the sub county is automated. However, they only
have one functioning revenue machine whereas the ideal situation should be
one machine per officer. They initially had two machines but one fell down
and got damaged.

Once a vendor pays the market licence, they are issued with a receipt. The
revenue officer collects the cash from all the markets and submits the total
collection to the revenue office in Kitui. Once it is submitted, the officer is
issued with a receipt to show that they have successfully surrendered the
revenue collection.

The main challenge facing the digitisation of revenue collection is poor
network connectivity within the rural towns. The poor connectivity prevents
the revenue machine from uploading the daily receipt reports. The officers
have to wait until they reach an area with good network connectivity for the
data to upload which it eventually always does.

The members recommended the following;

i. The livestock market fence needs repairs since it has open spaces
where unscrupulous traders can use to get in and out of the market
without paying the licenses.

ii. The revenue officers should be equipped with a vehicle to aid them
move from one ward to the other during revenue collection.

iii. Each revenue officer should be issued with a digital receipt machine
for efficient revenue collection.
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Members of the delegation interacting with the revenue collection
officers and the members of the public during a market day at
Nzombe market.

C. MINISTRY OF HEALTH AND SANITATION

1. MUTITO KALIKU WARD — MUTITU HOSPITAL

The members were guided by the M.O.H in charge, Dr. Misiyani, and the
ward assistant for Mutitu Kaliku ward, Mr. Peter Mwendwa.

The members inspected the newly completed imaging unit at the hospital.
The x- ray machine was installed, inspected and approved for use. There is
already a staff in place to operate the machine and all that remains is the
software installation which was to be done soon.

The members however noted that some parts of the imaging unit had
damaged ceilings and poorly installed electrical fittings. Dr. Misiyani informed
the members that the contractor was yet to avail the approved Bill of
Quantities (BQ) despite several requests for the same. For that reason, he
was unable to offer his advice and recommendations on the fittings to be
done since he was unaware of the scope of work assigned to the contractor.

[



Dr. Misiyani informed the members that the hospital morgue was fully
functional and there were no challenges so far. The morgue had a capacity
of 24 which was quite commendable. Initially the residents had to transport
their deceased loved ones to Kitui town for mortuary services which was
quite expensive.

The availability of the morgue has really helped the nearby residents.

The members however noted that the sub hospital lacked a good perimeter
fence, which exposed the hospital and its staff to great risk.

The newly renovated theater wing and dental unit were not operational
despite being completed. This was due to the unavailability of staff attached
to the units.

The members also noted that the contractor was yet to repair a problematic
water pipeline in the compound which was at that time flooding the

surrounding area.

The doctor incharge informed the members that the contractor had been
notified of the problem and they were waiting for him to act on it.
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Members of the delegation being shown the imaging unit in Mutitu
Level Iv Hospital by the In-charge.

2. KITUI LEVEL 4 HOSPITAL — TOWNSHIP WARD

The members visited the imaging centre and ICU unit at Kitui Level 4
hospital.

They were guided by Mr. Munyoki, the acting nursing officer.

The CT-Scan at the hospital is currently fully functional having started its
operations in December, 2020. However, there was only one radiologist
attached to the hospital and he was the only one who could operate and
interpret the scans. This was quite challenging since in the eventuality that
he was unavailable, the CT Scan services would have to be put on hold.

On average, the CT scan serves six patients a day. Those paying cash are
charged kshs 6,000, while those under the K-CHICK cover pay Kshs. 5,000
and those with private insurance covers its Ksh. 8,000. For those with a valid
NHIF cover, the service is free but only for those who have sought pre-
authorisation by NHIF.
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Members of the delegation getting briefs from the radiologist in
Kitui Referral Hospital.

The members also visited the I.C.U unit at the hospital. The unit has been
equipped with four ventilators and four beds. However, only one of the bed
was as per the ideal ICU bed standards, the other three are normal hospital

ward beds.

The unit is also equipped with ECG monitor machines. The unit has never
catered to any patient since it is not functional. In order for it to be
functional, there is need to equip it with an oxygen plant which is capable of
supplying oxygen to the hospital throughout in order to operationalise the
ventilators.

Eight nurses were extensively trained to run the I.C.U unit once it becomes
functional. However, three of them were transferred to Kauwi isolation

centre to assist with the patients there.

For an I.C.U unit to be fully equipped and functional, it needs a good number
of professional staff such as trained nurses, physiotherapists, nutrionist and
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specialised machines. It also requires a well-equipped laboratory and a
maintenance department.
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Members of the delegation getting briefs from officer in charge of
the ICU unit in Kitui Referral Hospital.

The members made the following recommendations;

i. There is urgent need to fence the Kitui Referral Hospital for security
purposes.

ii. There is need to hire an additional radiologist to assist the existing one
in order to ensure there is no interruption of services.

iii. The county needs to urgently procure an oxygen plant for the I.C.U
unit in order to operationalise it.

iv. The I.C.U unit needs to be equipped with the recommended I.C.U
beds.

D. MINISTRY OF ENVIRONMENT AND NATURAL RESOURCES
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1. KYANGWITHYA WEST WARD - NDUMONI SAND HARVESTING

The members inspected the extent of environmental degradation at the Tiva
River in Ndumoni area.

They were informed that a case had been filed at the Environment and Lands
Court in Machakos seeking the ban of sand harvesting at the river. A ruling
was issued stopping further sand harvesting at the river until the hearing
and determination of the suit filed.

However, despite the ruling, the sand harvesting trade continued which as
a result has led to serious degradation of Tiva river. The river bed has been
completely destroyed and parts of the river have dried up.

During the inspection, an angry mob arrived at the river side and chased the
members of county assembly away. They claimed that the members were
trespassing and had not informed them of their visit prior to them going
there.

The members of assembly were forced to immediately leave the site but later
returned the next day albeit in the presence of armed police security. The
villagers through their spokesperson Ms. Sabina Mbuvi informed the
members as follows;

a) They started the sand harvesting trade in the year 2004 in a bid to
sustain themselves.

b) They organised themselves into a sacco of about 200 members and
took out a sand harvesting permit. They were trained on sand
harvesting by some environmental officers.

¢) In the year 2015/16, their sacco paid about kshs. 100,000 for an
environmental impact assessment report which was a requirement
before they could continue sand harvesting.

d) They claimed that through their sand harvesting proceeds, they have
constructed 3 ECDE classrooms, provide the elderly with weekly
stipends and even graded part of their road. One of the ECDE
classrooms has transitioned to a primary classroom.
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e) They claimed that the county government has always neglected them
since no developments are carried out in the area. They have
requested for flood lights, toilets and even levelling of their schools
playing fields with no success.

f) They depend on the sand harvesting trade for their survival.

The members of assembly urged them to seek alternative sources of income
since the continued sand harvesting will completely destroy the river in the
near future.

A section of river Tiva where sand harvesting has severely
degraded the river course.

The members made the following recommendations;

i. The ban on sand harvesting should be fully implemented.
ii. The OCPD of the area should be transferred immediately since she has
completely failed to curb the sand harvesting.
ii. The community should be sensitized on the benefits of safeguarding
the environment and the disadvantages of sand harvesting.
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iv. The county government in conjunction with the relevant stakeholders
and the community should come up with an alternative source of
income for the members of the community.

v. The relevant county assembly sectoral committee should work in
conjunction with that of the Senate to deal with the sand harvesting
problem in the area.

E. MINISTRY OF LANDS, INFRASTRUCTURE, HOUSING AND
URBAN DEVELOPMENT

1. TOWNSHIP WARD - KITUI KAVETA/ GINNERY ROAD

Due to constant public outcry from the township residents, the members
resolved to inspect the ongoing repair works of the ginnery- Kaveta road.

The representatives of the boda boda association informed the members of
the delegation that the ongoing road works were jeopardizing the lives of
motorists, pedestrians and boda boda riders. They complained that the road
curbs erected were so high that incase a vehicle stalled on the road, there
was no way to push it to the edge of the road.

Also, the boda boda riders had nowhere to stop in case they wanted to pick
and drop passengers along the road. The hawkers were equally complaining
since potential customers had nowhere to park their cars in case they wanted
to purchase goods from them.

The association claimed that the ministry had not conducted any public
participation of the proposed.

They held a demonstration on the same and sought the H.E the Governor’s
audience. She promised to give them a response within 14 days, however,
at the compilation of this report, the same was yet to be received by the
members.

On inspecting the road, the members noted the following;
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Vi.

Vii.

The curbs were indeed to high therefore incase of an accident or
vehicle breakdown, the cars have nowhere to be parked.
The drainage being constructed had no specific outflow tank where the
water will flow to thereby risking it flowing into the kunda kindu
buspark.
The members were concerned with the quality of the Simba cement
brand being used for the construction.
The engineer on site could not provide the bill of quantities (BQ) of the
project therefore the members were unable to ascertain the scope of
work.
The engineer on site stated that the main scope of work was;

a) widening of the road from 6metres to 8 metres carriageway.

b) Provision of road drainage facilities

c) Protection works of the kalundu river bridge

d) Construction of the kalundu bus park
They were informed that the contracted company was Fanda Wired
Ltd and that the total project contract was Kshs. 110,000,000 million.
The project design did not make provisions for bus bays/stops where
vehicles and boda bodas could stop to pick and drop passengers.
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A section of the drainage system under construction along the
ginnery road.

A section of ginnery road showing side impressable high curbs.
The members made the following recommendations;

i. The county assembly committee on lands, infrastructure, housing and
urban development should inquire into the project to ascertain the
exact project cost, the name of the contractor and the scope of work *
as contained in the bill of quantities.

ii. The committee should also investigate whether public participation
was carried out before the project commenced.

iii. The committee should also investigate whether the procurement
process for the project was properly done.

F. MINISTRY OF BASIC EDUCATION, ICT AND _ YOUTH
DEVELOPMENT

1. TOWNSHIP WARD - KITUI COUNTY YOUTH DEVELOPMENT CENTRE
(KICOYDEC), MANYENYONI
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The members met with the current officer in charge of the centre, Engineer
Eric Ngilu, (P.A to H.E the Governor).

The KICOYDEC centre focuses on training of youth and production of
concrete products such as cabro tiles, interlocking blocks, culverts and many
others.

The centre begun operating in February, 2020, and its primary focus was on
the training of youth (apprenticeship). On inception, they used manual
machines but however advanced to semi-automatic ones and thus begun
production of concrete products for sale. They also opened another branch
in Kanyonyoo, Kitui Rural ward.

The youth do not pay for their training. They however have to cater for their
own lunch, transport and accommodation expenses.

Once the youth complete their 2 months training, they are issued with a
certificate. The centre hopes to collaborate with the National Industrial
Training Authority (NITA) in order to issue the trainees with certificates
recognised nationwide. This will assist them when seeking jobs. The first lot
of trainees graduated in in May, 2020.

The centre is only able to absorb a few of the successful trainees as
employees at the centre where they earn an average of kshs. 560 per day.

Currently, the two KICOYDEC centres have an average of 210 employees.
The centre hopes to employ a total of 300 employees in future.

The centre has a revenue officer attached to it. Once a buyer pays for the
goods, they are issued with a receipt and the money is collected by the
revenue officer and banked in the main Kitui revenue account. The centre
employees do not handle cash and their salaries are paid directly to their
accounts.
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Members of the delegation being shown the activities that take
place in KICOYDEC.

The members made the following recommendations;

The members recommend that the trainees should be provided with a
stipend that will cover their transport and lunch expenses. This will
encourage students from other rural towns within the county to apply
for the training.

There is need for regional balancing in the number of trainees being
trained. Currently, the employees and students at the centre are
mostly from Kitui central sub county.
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INTRODUCTION
GROUP 4 was tasked to inspect/ oversight projects in Kitui Rural and Kitui
South. The group was made up of the following members:

Hon. Alex Wambua - presiding Chairperson
Hon. Mary Ndumbu - presiding vice chairperson
Hon. David Thuvi

Hon. James Musyoka

Hon. Jane Mutua

Hon. Philip Nguli

Hon. Stephen katana

Hon. Sylvester Munyalo

9. Hon. Kalunda Ndile

10.Hon. Grace Mutua

11. Hon. Charity Mwangangi

12.Hon. Elizabeth Peter

13.Hon. Musee Mati
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Support Staff
1. Jacob Kimanzi

2. Immaculate Ndanu
3. Fredrick Kitheka
4. Dickson Obote

Projects inspected/ oversighted;

s SECTOR ON AGRICULTURE, WATER AND IRRIGATION
a. Kangu kangu water project
b. 500,000 litres water tank in Mutomo
c. Kavisuni /Tiva water project
d. Kaangweni (Kiini) water project (Kaangweni)
e. Locust invasion in Kanziko ward

ii. SECTOR ON HEALTH AND SANITATION
a. Yatta Health Centre- Kiusyani Morgue and Maternity Ward

b. lkutha level 4 Hospital
¢. Mutomo Hospital Morgue



iii. SECTOR ON FINANCE AND PLANNING

Kanyonyoo sand bank

Kanyonyoo cess point

Kwa Vonza cess point

Ikutha cess point

Mutomo Cess point/Bus park

Kathivo Barter Market Shed enroute to Kanyoonyoo market

mo a0 oo

iv.  SECTOR ON TRADE, INDUSTRY, I.C.T & CO-OPERATIVES
a. Kiusyani Crusher site
b. Mutomo KICOTEC

V. SECTOR ON ENVIRONMENT, ENERGY AND MINERAL INVESTMENTS
DEVELOPMENT

a. Environmental degradation due to charcoal burning and sand
harvesting.

Vi, SECTOR ON TOURISM, SPORTS AND CULTURE
a. Human/wildlife conflict in Kanziko ward

b. Mutomo Snake Park/ Plant Sanctuary.

GENERAL GROUP FINDINGS AGRICULTURE, WATER AND IRRICATION
SECTOR IN KITUI COUNTY

In its inspection/oversight exercise, the Group was able to establish a number
of findings as highlighted below;

Kangu kangu water project

i.  The Kangu kangu water plant was started 2015/2016
ii. There is human/wildlife conflict in Yamunyu area (where the plant is

situated).
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Vi.

11,

iv.

i.

The area is infested with hippopotamus and crocodiles, so there is need
for security lights in the plant and means of transport for the shift
workers deployed there. .
Poor living conditions were evident since there were no toilets and
bathroom facilities in Kangu kangu water project plant.
There was poor management at the plant as the generator had not been
fueled since May 2020 and the generator battery had not been replaced
as from April 2020.
There is Poor communication network between the plant and the
treatment centre.
The Kangu kangu water project pipes keep on bursting.

500,000 litres water tank in Mutomo

The 500,000 litres water tank (concrete) is located at the top of
Ngomeni Hill in Mutomo and was built in 2016/2017 Financial Year.
There is also another metallic tank 500,000 litres located at
Mutomo health centre and was constructed in 2019/2020.
This tank draws its water from Kyatune borehole and Kangu kangu
water project and its main objective is to feed the tanks at the top of

the hill.

Kavisuni/Tiva water project

Kavisuni/Tiva water project was started in 2019/2020 financial year
and serves three areas namely; Mavindini,Kavisuni and Kitamaa .
The Kavisuni water project was constructed at a cost of 21 million.
Masinga water no longer reaches Kavisuni market.

Kavisuni/Tiva water project was handed over to KITWASCO in
August /September, 2020.



Vi.

ii.

The shallow well in Kavisuni/Tiva water project has been washed
away by flood water four times.
Kavisuni water project initially targeted to serve Kilevi, Kalala,
Kitamaa and Kyambusya but it has never reached Kalala.
Kiini (Kaangweni) borehole project
Kaangweni (Kiini) borehole project is situated in Mr. Savi Malusi’s
homestead and there is no written agreement between the land owner
and the County Government of Kitui and the land owner is disgruntled
for lack of any type of compensation.
Kaangweni (Kiini) borehole project was constructed in 2015/2016, and
it serves 3 wards visually Chuluni, Nzambani and Mbitini.
Kaangweni (Kiini) borehole project produces 55,000 litres of water per
day and it is the largest borehole in Kitui County.
The team was happy to note that a new pump and solar panels were
installed in at the borehole in 2019/2020 after the first pump was
destroyed, however engineers have recommended drilling of a new
borehole adjacent to the old one as a permanent solution to water
problem in the area.
Kaangweni (Kiini) borehole project distributes water to about 10 kiosks
but the pipes have been bursting every now and then because of the
pressure.

Locust invasion in Kanziko ward

i. The three villages affected were:
a. Kivandeni/Mwanianga

b. Simisi/Ekani
c. Keutunda/ Kyanyaa.



iv.

Vi.

ii. The invasion lasted for three days and the damage caused was
minimal.

Upon spraying the locust flew into the Game Reserve.

GROUP FOUR’S GENERAL RECOMMENDATIONS

That there should be an approved County Water Strategy Paper. All

water resource management issues will be handled by this strategy

paper including maintenance, rehabilitation, pricing of water across the

County among other challenges facing the water systems.

That there be specific standards of constructing shallow wells and

Boreholes.

That stakeholders be involved and also be allowed, in line with the

principles of citizen participation as provided for in Article 201 (a) of

the Constitution of Kenya and Section 87 of the County Government

Act, to prioritize their needs and in addition enhance the sense of

ownership.

That once land is donated and or leased or bought for purposes of

sinking a borehole or even constructing a water facility, proper

documentation in terms of land ownership be ensured and apt

compensation done.

That all water points be fenced round so as to prevent contamination

of water, siltation of shallow well, and further protect human and

animal lives.

That there be proper training and equipping of individuals with skills

and basic knowledge to manage the systems after the infrastructure are

handed over to the community.



vil.

viii.

That procurement and tendering laws be adhered to in order to ensure
qualified contractors are awarded the works aimed at ensuring proper
workmanship is realized.

That the County technical staff responsible for project implementation
must be fully utilized to achieve quality service delivery.

That there should be a service agreement with the contractors on
maintenance, servicing and repairs of water infrastructures for a
stipulated period of time after completion of the projects to ensure

quality workmanship.

GENERAL GROUP FINDINGS UNDER HEALTH AND SANITATION SECTOR
IN KITUI COUNTY

The Group was able to establish a number of findings as hereunder:

il
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Yatta Health Centre

Yatta health centre was started in 1948 and became operational in 1964
The Health centre has a catchment of 7431 people

It serves 400 clients per day.

Kiusyani Morgue was constructed 2016/2017 financial year at a total
cost of 30 million inclusive of maternity theatre.

The mortuary has a capacity of 24 bodies.

The mortuary is complete but not operational.

The mortuary was constructed at a cost of 23 million

The health centre covers an area of about 5 acres

Maternity was constructed in 1998 and it has a bed capacity of 12.

It serves the entire Lower Yatta.



Theatre and incubator were constructed at a cost of 7million.

The facility is understaffed and lacked drugs

There was a proposal to turn the already complete morgue into offices.
Currently it does not have a management committee/board.

Water is available within the vicinity but it’s not connected to the
facility.

There is delay in payment of staff/casuals.

The facility requires a fence round and a gate.

There is an unequipped post-natal ward.

The facility does not have a tittle deed.

The three ambulances allocated to the facility have been withdrawn and

taken elsewhere, under unclear circumstances.

IKUTHA LEVEL 4 HOSPITAL

It serves Kasaala, Kamutei and Katilini health centers, and several

dispensaries.

This facility is currently served by four medical officers, twelve nurses,
one dental technician, one physiotherapist, one occupational
therapist, two laboratory technicians, and one clinical officer in various
departments, which is a serious understaffing for a level IV hospital.
The new OPD block is 100% complete with all services being offered
despite the fact that there is no theatre for minor operations.

A new maternity block is 100% complete, however the Group noted
that the maternity theatre had a poor drainage system.



The dental department was complete. The block has no equipment
hence there are no services being offered in this department. The
dental staff posted to this facility is currently unable to offer any
services due to lack of equipment.

Eye department, the Group was informed, in that facility was not
well equiped.

The process of procuring drugs was too rigid resulting to lack of
drugs in the facility.

The hospital does not have a modern laboratory and lacks adequate
staff and reagents.

The hospital lacks an incinerator.
The hospital lacks ambulances: the available one has already broken
down.

The facility needs a morgue

MUTOMO LEVEL 4 HOSPITAL MORGUE

The mortuary has a capacity to preserve twenty-four (24) bodies.
The project was constructed in 2013/2014 Financial Year at the cost
of thirty million, seven hundred and forty-five thousand and forty-
six shillings only (30,745,046/=).

The project was completed in 20t March, 2017 and opened on
31 March, 2017.

Out of the three cold rooms only one is operational because the
two lack gas.

Toilets inside the morgue are not operational.

The mortuary is currently in use and twelve bodies have been well
preserved.

Some of the services offered include postmortem charged at ksh
2,000/=, embalming, charged at ksh 1,000/= and daily charges of
ksh 300/=.

There is adequate supply of water to this facility, however, the
facility lacks a backup generator in the event of power failure.



e The whole facility lacks an incinerator and a public cemetery is
required for burying the unclaimed bodies.

e There is shortage of staff.

e There is delayed payment of salaries to casuals

e The staff needs protective gear/clothing.

Group’s recommendations

l.  That the County Ministry on Health and Sanitation should ensure
that all structural needs of the health facilities are catered for.

ll.  That the County Ministry of Health and Sanitation should employ
more staff, paying special attention to mortuary, nursing,
administration and support staff and further ensure that they are
properly remunerated and paid on time.

[ll.  That back up sources of power be provided for, in all health facilities
and morgues.

IV.  That all maternity wings in the health facilities be connected to
water supply and oxygen for their operationalization and further
ensure that there is proper drainage.

V. That the County Ministry of Health and Sanitation should consider
re-awarding of tenders for fencing round and erecting gates in all
health facilities for purposes of securing them against possible
encroachers.

VI. That pieces of land be procured, and or set aside as a public
cemeteries in all morgues.

VII. That all health facilities be provided with adequate number of
ambulances for smooth service delivery to members of public.

GENERAL GROUP FINDINGS UNDER ENVIRONMENT, ENERGY AND
MINERAL INVESTMENTS DEVELOPMENT SECTOR IN KITUI COUNTY

e Environmental degradation due to charcoal burning affected mainly
Mutha, Kanziko and lkutha wards but not Mutomo ward.

e Charcoal burning caused a lot of destruction in Kitui South National
Game Reserve.



Members found out that more than 20 Lorries per day used to ferry
charcoal from Kitui South before the ban.

Bee keeping was also encouraged and honey processing plant was put
up in Kanziko ward.

Bush clearing activities were started in those areas and participants
paid.

It was noted that illegal charcoal trade is still taking place in small scale
through cartels.

The charcoal ban has led to rapid growth of natural forests and it has
encouraged animals to cross to the villages in Kanziko and Mutha
wards.

Public participation, trainings and meetings were held to educate
residents on alternative sources of income and those highly affected
were issued with bursaries and poultry to cushion them against the loss
enhanced by sand and charcoal ban.

Sand is drawn from ltumba and Tiva for local construction in Mutomo
Town.

After the sand ban, constructed earth dams raised levels of water and
there is plenty of sand in the local rivers.

TIMBONI MINING

The iron ore was being mined by individuals and organized groups
from the local community.

A Wheelbarrow of iron ore stones was going for eight hundred
shillings (800).

Mining takes place along Tiva River, Mutulu and Timboni areas.
There is no ready market for the iron ore and the members of public

are highly exploited by middle men.
RECOMMENDATIONS

i. That the County Government of Kitui should improve on the
communication infrastructure (road network) in all the
mining zones within the County.



ii. That the County Government of Kitui should ensure that
there is an available and ready market for all minerals found
and mined in the county.

iii.  That the County Government of Kitui should empower the
local communities in the mining zones by way of training
them on the best mining methods with a view to ensuring
their wellbeing and security.

iv.  That the County Government of Kitui should ensure that all
cartels involved in illegal charcoal trade and sand harvesting
are stamped out and further that disciplinary action is taken
on county officials who are engaged in these activities.

GENERAL GROUP FINDINGS UNDER TRADE, INDUSTRY, I.C.T & CO-
OPERATIVES SECTOR IN KITUI COUNTY

KANYONYOO SAND BANK

The casuals at Kanyonyoo sand bank, around 30 of them, were
transported to Manyenyoni.

The yard is usually secured by armed policemen

A lot of information could not be obtained since there was no officer
on ground.

There was a shed which was in bad shape and needed repair

There were two tanks, some machines, wheelbarrows, sand, ballast
and cabros.

Other buildings within the yard were toilets, workshop store but
there were no bathrooms and offices.

The yard seemed to have been poorly planned and managed.

It was deserted and there was no activity going on.

The yard uses generator instead of electricity which is not economical.



KIUSYANI CRUSHER SITE

The plant was ready in July 2019 but operations started in December
2020 operating for four hours per day.

Per day the plant currently produces 800 tons of ballast but can
produce more.

The site lacks materials on the surface but there is plenty of materials
underground.

Power is a major problem since they lack a backup generator.

The plant has issues with Nema since they did not have a license
Feasibility study was not undertaken when the process was being
initiated.

There is no reliable source of water therefore the plant needs a
borehole or piped water.

The project is understaffed.

There is no control of dust pollution

There is a pile of 2000 tons of ballast found on site for stock piling for
future selling.

They lack the necessary equipment and staff.

The land in total measuring 20 acres is leased and the leasing terms is
unknown.

There is lack of understanding between the crusher management and
the local community.

Members established that the local community and the Governor had
reached an agreement on the management of the crusher

RECOMMENDATIONS

i. That the County Government of Kitui should ensure
electric power is connected to the sand bar to avoid
regular use of the generator.

ii. That modern office blocks with adequate toilet facilities
should be constructed in all the Sand bank and the
Kyusyani crusher sites within the county.

iii. That the county government should ensure that adequate
machinery, houses, service vans and staff are employed



within the above mentioned sites in (ii) above and
adequate water supply ensured.

iv. That the Ministry of trade do account for all the funds so
far allocated regarding the construction of the sand bar,
crusher site, KICOTEC and its other centres; and the
Kathivo market shed. Further the relevant sectoral
committee do follow up the matter with a view to fixing
accountability and ensure that culprits, if any, are
brought to book.

GENERAL GROUP FINDINGS UNDER TOURISM, SPORTS AND CULTURE
SECTOR IN KITUI COUNTY
HUMAN/WILDLIFE CONFLICT IN KANZIKO WARD

13 Elephants invaded Ngali village attacked people and
destroyed farm produce.

Game Reserve is not fenced (Tsavo East National Reserve)
There is no help and compensation for the people attacked by
wild animals

Lions and hyenas have been attacking livestock and still there is
no compensation.

Buffalos have been attacking people and recently killed one
person.

The Game Reserve does not give any support to the people
living around the Game reserve once they are attacked or
invaded by the wild animals.

Kanziko gate to the Game Reserve is not operational.

MUTOMO SNAKE PARK/PLANT SANCTARY

®

It is located adjacent to to the plant sanctuary

It was constructed in three phases,

Walling and installation of gate is complete

renovation of old houses was not done

Labelling was to be done in 2018/2019 but it was not done



e Supervision and management of the construction is done from
the headquarters (Kitui) by Ministry of Tourism, Sports and
Culture.

e The area is demarcated and fenced around

e The park is deserted, bushy and abandoned as a result of
negligence

o Although it was properly planned but it has never been
implemented

e Members also found out proper public participation took place
while it was being initiated.

o No revenue is being generated from the snake park, despite the
project having been identified as source of revenue in budgetary
planning.

RECOMMENDATIONS

i

iii.

That the County Government should fast track the
operationalization of both the snake park and the plant sanctuary by
way of deploying adequate personnel to ensure labelling in the
facilities and maximum revenue collection is realized.

That the County Government ensures that the old houses in the
snake park are renovated.

That the bushes in the snake park are cleared

GENERAL GROUP FINDINGS AND OBSERVATIONS UNDER FINANCE
AND PLANNING SECTOR IN KITUI COUNTY

The Group was able to establish a number of findings and observations as

discussed below;

Cash Handling is still being practised despite the efforts made in
automation of revenue collection.
There are complaints of delayed payment of allowances to revenue

collectors in these centres.



.

Vi.

Vii.

viii.

Xi.

Xil.

Xiil.

Xiv.

XV.

At the Kanyonyoo cess point the team was astonished to find out that
cash Mpesa collections are sent to one Mr. Munyithya in his phone for
him to transmit accordingly.

There was no electricity installed at the cess collection centre in lkutha.
There is inadequate parking space at Mutomo bus park / cess collection
centre.

Most cess collection centres are manned by casuals.

Salaries for the casuals are in arrears they have not been paid since
October 2020 and they are not given any allowances.

The officers deployed at these cess collection centres live under
deplorable conditions since they share one bed amongst six employees,
no toilets, bathroom facilities and security lights.

Some centres lacked security personnel like Kyandula and Mutomo Bus
Park.

Most of the casuals were not from the respective localities hence their
survival is questionable yet they are not receiving any payment
therefore Members could not rule out theft of public funds.

Cash collected is surrendered on weekly basis to the Divisional revenue
in charge (DRI).

There is laxity on the side of revenue collectors and security officers
leading to loss of revenue by way of some vehicles not stopping when
stopped.

The group noted that the Finance Act used was that of 2019.

Some casuals have worked over twenty and thirteen years without
being employed permanently.

Irregular transfer of casuals to remote areas.



RECOMMENDATIONS

i.

ii.

Vi.

vil.

That the County Ministry of Finance should ensure that citizens are
provided with convenient and secure payment options for different
services provided by the County.

That the county enhances the ability to monitor revenue collection
from several sources on real time basis via apt training of the revenue
collectors.

That the county minimizes cash handling by revenue clerks with a
view to curbing corruption and revenue leakages.

That the county integrates e-government technology with a view to
increasing efficiency, as more clients will be able to access more
services without necessarily going to government premises thus
boosting revenue collection.

That there be speedy implementation of the Finance Bill and further
that the House through the Committees on Finance and Planning
and that of Implementation do follow up the said matter.

That there is need to expand the cess collection booths/offices
through making them permanent and spacious to give revenue clerks
enough space and comfort for work and installation of key working
tools including computers, electricity, CCTV Cameras, safes for
keeping vital documents and security equipment storage
compartments. Further improve on their living conditions at the cess
points via ensuring proper housing provision.

That the county ensures that the problem of inexperienced and

unqualified personnel is minimized by way of exposing staff to



viii.

Xi.

training facilities and opportunities (continuous capacity building to
enhance their ability and experience in revenue collection and
accountability.

That the County Government ensures that taxpayers are fully
consulted before any new taxes, levies and charges are introduced.
That the county government ensures that staff salaries and
allowances are paid on time.

That the engagement and deployment of casuals in revenue
collection be investigated, in particular at the cess collection centres.
Discourage the unjustified deployment of casuals in the revenue

collection department to minimize corruption and revenue leakages.
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Figure 1 Members inspecting the Mutomo Snake Park

Figure 2 Members inspecting the Mutomo Plant Sanctuary
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Figure 4 Members interacting with public at Mutomo Cess Point
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